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1. Evaluation objectives and approach 
This report reflects the findings of four individual case study reports commissioned by 
the Peace, Conflict and Development (PCD) Program of the International 
Development Research Centre (IDRC). The main objective of this evaluation is to 
identify the factors (conditions and programming modalities) that facilitate or hinder 
the research process for PCD-supported projects in countries and regions affected by 
violent conflict, and the advantages and disadvantages of PCD programming 
modalities in achieving PCD objectives in such unstable settings.  
The evaluation should be considered as a learning exercise. Four specific objectives 
guide this evaluation which focuses on: 
 
1. The conflict context- developing a clear understanding of the conditions under 
which the research was conducted. 
2. Partner and PCD achievements– learning about the contributions that research 
can make. 
3. Programming modalities– highlighting the strengths and weaknesses of PCD 
programming. 
4. Forward thinking-– exploring in more depth the challenges and opportunities 




2.1 The Case Study Approach 
The analytical tools included: 
1. Documentation review as well as calling on experience from related 
projects. 
2. Qualitative semi-structured field and headquarter interviews by the team, 
including data observation, face to face and remote consultations, and 
workshops. 
3. Validation process: quality assurance and peer review mechanisms from 
within IDRC. 
 
2.2 Project Sample and Criteria 
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The findings of the individual country reports and the synthesis report are based on a 
contextual analysis of a series of selected PCD-funded research projects.   
 
Given the very large number of projects funded by IDRC/PCD in a wide range of 
geographic locations and differing political contexts, it was necessary to identify a 
smaller pool of funded project that could be looked at in greater detail through a 
process of ‘purposeful sampling’.  The overall criteria for the selection of the case 
studies was the aim of gaining insight into particular processes as they operate in 
specific contexts rather than to make broad generalisations.  The starting point was 
therefore the context in which funded research was taking place rather than the 
projects themselves. 
 
The initial pool of possible case studies was identified by IDRC/PCD : three in 
Columbia ; four in South Asia ; four in East Africa  (one of which was multi-phased); 
and four in Palestine (one of which was multi-phased) 
 
Given the time and budget constraints of the evaluation, it was evident that not all of 
these projects could be covered in the course of the evaluation.  After discussion with 
PCD staff, in particular seeking the advice of the relevant regional project officers, the 
list of case studies was further narrowed by Channel Research.  
 
On the basis of this process, the following cases were selected for the evaluation.  In 
the case of multi-phase projects, only the current phase of the project was explored in 
detail, though relevant insights from previous phases that came to the fore or had a 




 Between State and Tribe: The Rule of Law and Dispute Settlement in Post-
Oslo. 
 
The overall aim of this project was to produce policy recommendations on the role of 
customary law in the present and future Palestinian justice system in order to 
contribute to efforts to reform the judiciary. Primary and secondary research that was 
undertaken and the publication that resulted were equally important. 
 
 Strategic Consequences of Palestine Divisions And Integrating Islamist 
Militants into the Political Process.  
 
The main objective was to review current Palestinian domestic and strategic policy 
choices and likely future scenarios, developing a better understanding of the socio-
political changes, as well as examine the process of leadership transition within the 
Palestinian nationalist movement. The project is still ongoing. It aims to answer the 
question of whether or not the integration of Hamas into the political process will 








 Palestinian Adolescents Coping with Trauma (PACT) (Phase I, II, III). 
 
This is a multi-phase project initially starting in 2002 examining the effect of armed 
conflict, military occupation and other sources of local violence on Palestinian youth. 
The PACT project addresses a central component of conflict, namely the destructive 




 Post-Tsunami Reconstruction in Contexts of War: A Grassroots Study of 
the Geo-Politics of Humanitarian Aid in Northern and Eastern Sri Lanka 
& Aceh, Indonesia  
 
The objective of this research is to examine and compare the consequences for 
existing political conflict of the post-tsunami international humanitarian interventions 
in Sri Lanka and the Aceh province of Indonesia.  It seeks to understand the resulting 
divergent trajectories these dynamics took in Sri Lanka and Aceh and to suggest better 
articulations and configurations for INGOs intervening in existing zones of political 
conflict affected by natural disasters with high humanitarian costs. 
 Diasporas, Transnationalism and Global Engagement: Tamil and Sinhala 
Transnational Communities and Networks in Canada and Their Nexus in 
Sri Lanka 
 
This project entails a study of Tamil and Sinhala transnational networks in Canada and 
their nexus in Sri Lanka.  It explores the transnational community in one location and 
how this impacts on their linkage with other locations in the homeland and host 
country. It also examines how policies in both Canada and Sri Lanka may facilitate 
and/or impede the engagement of the Sri Lankan transnational communities in civil 





 Reparation for internal displacement in Colombia: 
 
The main objective of this project is to "identify and analyse the different perceptions, 
expectations and social practices of Colombia's internally displaced on issues of 
reparation and their relation to the construction of public policies that are 
differentiated along gender, generational and ethnic lines". This project was granted 
support in the context of a research competition on gender justice in conflict and post-
conflict societies, jointly organised in Colombia and Guatemala in 2004-2005 by PCD 
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and the Gender Unit. The research team initially included researchers from the 
Universidad de San Buenaventura (Cartagena) and the NGO Volver a la Gente. Due to 
unforeseen circumstances, the partnership between the University and the NGO fell 
apart and only the researchers from the Universidad de San Buenaventura continued to 
be involved. 
 Forced migration of Colombians: a comparative study on fear, historical 
memory and public representations in Colombia, Ecuador and Canada 
(Phase II). 
 
This is the second phase of a complex inter-institutional and inter-regional research 
project on forced migrations of Colombians. The general objective is "to carry out a 
comparative study of two-types of forced migration of Colombians: internal 
displacement in Colombia and refugees from Colombia in Ecuador and Canada, and 
identify how social fears, historical memory and public representations of internally 
displaced people and refugees influence the reconstruction of their life projects and 
integration in a new social environment". This research work follows a previous phase 
of a large and complex project developed between December 2004 and December 
2006. 
 Engendering reintegration programs for ex-combatants in Colombia: a 
study of experiences between 1990 and 2003 . 
 
While the four decade old armed conflict in Colombia has been the subject of 
considerable research work, the gender perspective has only recently been gaining 
ground. The Institute for Regional Studies (INER) of the Medellín-based Universidad 
de Antioquia has gathered a team of senior and young researchers to carry out this 
study and analyze experiences of women in reintegration in Colombia between 1990 
and 2003. The general objective is "to undertake a gender sensitive and retrospective 
study of reintegration processes for ex-combatants in Colombia between 1990 and 
2003 with a view to formulating a series of conclusions and recommendations that 




 A Regional Gender and Generational Analysis of Armed Conflict in East 
Africa (Phase I,II, III) 
 
This is a three-phase multi-year, regional and comparative study on the root causes 
and consequences of armed conflicts in Northern Uganda, Eastern Uganda and 
Southern Sudan. It started in January 2005 and the third phase was approved in March 
2008 for a period of 2 years. The general objective is to produce rigorous field based 
research to inform the policy and programming of the governments of Uganda and 
South Sudan, multilateral and bilateral organizations, governmental and non-
governmental agencies working in situations of armed conflict and post-conflict 
                                                            
1 IDRC, 2007. Project Approval Document Funding and Appraisal rev 2007-12-21. 
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reconstruction in Uganda and Sudan. The study is intended to assist these bodies in 
their responsibility and efforts to protect civilian populations. 
 
 Comparative Research on Resolution of Pastoralist Conflicts in the East 
African Region: Case Studies from Ethiopia, Kenya, Somalia, Sudan and 
Uganda. 
 
This project, being carried out by DPMF, (a regional Civil Society Organization) 
covering sub-Saharan African) is a comparative study across five countries in East 
Africa – Ethiopia, Kenya, Somalia, Sudan and Uganda – examining cross-border 
pastoralists conflicts with a view to developing appropriate policies and strategies for 
coping with the challenges of conflict mitigation and resolution in such conflicts.  
 
3. Evaluation findings 
Drawing on the four case studies, it is possible to identify four broad areas in which 
the finding of the individual case studies on the conduct of research in situations of 
armed conflict coalesce: responding to the the conflict context, research intent and 
achievements, programming modalities, and around elements of forward thinking. 
3.1 Addressing the Conflict Context 
The centrality of credible, capable research partners (individual and institutions) 
emerges from the reviews of PCD funded research.  Three minimum conditions enable 
partners to conduct research in conflict situations, especially where violence is about 
to increase, in an optimal way. Cultivating these should enable PCD to increase the 
quality of its support in these exceptional circumstances, while the conditions should 
already be focused on when selecting projects. The common minimum conditions can 
be summed up as three qualities of an appropriate partner: 
 Locally highly respected and experienced lead researchers will support 
the project by engaging in an experienced manner with local authorities 
and conflict-wide respected institutions, while fostering capacity building 
by incorporating young researchers.  
 The inherent unpredictability of conflict makes adaptability necessary, 
as informed research decisions can enable the project to capitalise on 
changes in the timeframe using successive stages of research.  
 Conflict sensitivity aimed at producing principled and yet impartial 
research, which is able to handle information in a manner that does not 
compromise the source of information while adhering to evidence based 
processes.  
While IDRC’s mandate was not always fully understood by research partners, its 
reputation as a funder of innovative research, the processes by which it initiates and 
develops research projects and the quality of its partner institutions, provided a solid 
foundation for a principled and uncompromising research process. Once projects were 
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up and running, they were largely reliant on research partners who knew their way 
around the various conflict actors, who could interpret the various lexicons deployed 
in the conflict setting and who could navigate there way around the various obstacles 
so as to sustain the research without putting researchers at risk or exacerbating conflict 
dynamics. The ability of research partners to mobilise networks of researchers is one 
of the single most important factors of success before the launch of the research, a 
practice which is paradoxically not emphasised in the PCD prospectus. 
At the inception stage of the evaluation, there had been discussion in PCD about 
linking project guidance to types of situations and partners. The conclusion from the 
case studies is that it would be tricky to design such a conflict typology, as it would 
focus on initial conditions, which are reliant on external interpretation, and likely to 
change over the course of a funded project. All the studies point to the fact that the 
risk assessment is very difficult, particularly at the outset, and that risk management 
has been done in an optimal manner locally.  
3.2 Research Intents and Achievements 
In conflicts, outcomes can be complex and even chaotic at times.  In such contexts, the 
deployment of conceptual and methodological frameworks situated outside the 
dominant discourse, as well as innovative interconnections, has characterised PCD 
funded research fostering insights that move beyond simple, linear cause and effect 
connections. 
 
The projects surveyed in this evaluation make use of a range of research 
methodologies including questionnaires, surveys, small focus group discussions, and 
participant observer methodologies. While these constitute fairly traditional research 
methodologies, their use in the context of ongoing armed conflicts faces particular 
challenges, notably surrounding the level of trust accorded the researcher by a local 
community.  The access to information may be particularly challenging in countries 
experiencing violent conflict. This requires researchers to be creative and nimble in 
developing and accessing alternative sources of information. 
 
A distinctive feature of the research commissioned by PCD is that it is profoundly 
grounded and therefore cautious in the claims it makes regarding its likely impact in 
ameliorating conflict dynamics. 
 
The determination of the researchers to enable and embrace local norms and concepts 
has a limiting effect on the comparative nature of the research but gives it greater 
efficiency in tackling political issues. Furthermore, given that many of the projects are 
ongoing, the dissemination and policy influence aspects of the research projects are 
difficult to predict and even to track.  
 
The research and organisational capacity of Southern research institutions can be 
weakened by prolonged conflict. In the East Africa projects, this resulted in capacity 
building taking place at the level of individual researchers rather than at the level of 
institutions.  In some cases, such as in Aceh, this resulted in the research project 
relying predominantly on external researchers. Where Northern researchers and/or 
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research institutions were a significant presence in a research project, the nature of 
their impact was variable.  In some cases it successfully contributed to capacity 
building.  In others, an asymmetrical relationship between researchers from the north 
and from the south was detrimental capacity building. 
 
3.3 Programming Modalities 
The strengths of the IDRC/PCD approach to supporting research clearly lies in its 
willingness to fund research projects in difficult situations.  The willingness to take on 
innovative and even audacious research projects created a strong interest in IDRC 
support amongst partners, and increased the possibilities of adaptability in cases of 
force majeure.  
IDRC’s risk assessment includes an assessment and monitoring of institutional 
capacities.  This could become more thorough, possibly using better a triangulation 
with other reliable sources in the area (although this is admittedly very difficult to do). 
This weakness of capacity assessments has led to situations in which partner 
institutions are unable to provide appropriate levels of research support or financial 
oversight and project management 
There is, however, beyond this continuity, a number of absent linkages that weaken 
performance. The first lack of linkage lies in the tension between a strong concern for 
good reports and an equally but unrelated concern for the financial audit trail. The 
latter is problematic in a conflict environment, which often leads to delays in the 
agreed timetable resulting in additional expenditure by research partners, and 
compounded by weak management capacity and limited financial oversight by 
southern institutions. The absence of induction training on administrative requirements 
was mentioned as a possible source of risk.  
The second lack of linkage is the inconsistent relationship between the partners and 
the Program Officers, as some of these tend to focus on the administrative dimensions, 
while others actively engage in supporting and reacting to the research.   
A third and less easily defined cleavage is that which has developed between what one 
of the evaluators has labelled the global north of research and the researchers from the 
south. This manifests itself in South Asia (where particular dynamics of research and 
emancipatory agendas are very developed), by practices that tend to privilege the 
discourse and perspectives of researchers from the global north (which can include 
researchers coming from the south but who have adopted the mode of thinking in the 
north), in relation to both conceptual and methodological issues. This can lead to a 
weakening of the position and creative potential of southern researchers.   
3.3 Forward Thinking: Some Recommendations 
The recommendations made tend to reinforce orientations that already exist, although 
sometimes only latent. 
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Flexibility. Space should be given for adjustments to plans, timetables and budgets set 
out initially as an important element of enabling research to proceed in difficult 
circumstances.  
Institutional capacity. A crucial factor to successful implementation and completion 
of a research is the possibility to sustain long term research capacity. Key individuals, 
groups of individuals or organisations should be supported through training in project 
management. This can be supplemented by the development of a financial capacity to 
report better and in a timely manner.  Strategic partnerships with established 
organisations and institutions elsewhere in the world offer possibilities for the 
intensity of dialogue that is required. Predictable streams of funding for large research 
projects and thematic programmes are seen as a counterweight to the short-term 
consultancies which attract younger scholars. 
Local Networks. The routine objective of projects should be to build up an 
indigenous, non-metropole research capacity which has access to and the trust of local 
populations, able to interpret information within a local context, offering an alternative 
point of view to the dominant political, policy and academic discourses. 
Local knowledge and ‘insider’ vs. ‘outsider’. When the local capacity is limited and 
weak, mentoring mechanisms should be put in place or knowledgeable researchers 
should be drawn from ‘outside’. As with institutional capacity, strategic partnerships 
may be useful in developing and sustaining local capacity.  However, it is crucial that 
there is sensitivity to power-knowledge dynamics.  
Judgement. Lead researchers should be allowed to use their common sense and more 
detailed knowledge of the situation to make judgment calls on whether to allow the 
research to proceed. Developing deliberate levels of trust with the community should 
mitigate the risks.  
Policy relevance and influence. It would be useful to explore strategies which 
develop a more targeted approach (key individual policy and decision makers), 
articulating the research findings in institutional and policy discourses and lexicons 
that are comprehensible to policy makers.  This could be complemented by periodic 
reviews that allow for an exploration of unforeseen areas of influence   
External commitment and support. While civil and political conflicts gain new 
importance in the context of globalization, the research community in the affected 
countries is increasingly under pressure and intimidated. The proximity of PCD staff 
should be encouraged, while the Canadian image is a very positive one that could be 
further used to provide guarantees (although this needs to be assessed on a case by 





1 Background of the evaluation/study 
1.1 Contextualized need for the evaluation/study 
Despite widespread research activities in conflict-affected areas around the world, 
there is limited analysis of the actual process, methods and challenges of conducting 
research in these contexts. There is substantial literature on research methods in 
general, but little addresses the ethical and methodological challenges of researching 
in societies experiencing violent conflict – particularly from the perspective of 
researchers from the ‘global south’ conducting research on conflicts in their own 
societies2. Yet, researchers working in such circumstances often face difficulties in 
connecting with the mainstream research community and do not receive adapted 
support, in terms of research design and ethics, required by these specific contexts. 
 
Over the course of the last decade, through its Peace, Conflict and Development 
Program Initiative (PCD), IDRC has supported applied research and capacity-building 
on peace and conflict research in Latin America and the Caribbean, in sub-Saharan 
Africa, the Middle East and South Asia – often with a view to advance global norms 
and learning on cross-regional analysis of peace and conflict processes3. 
 
IDRC works in partnership with institutes, universities, policymakers, civil society 
organizations, as well as networks of researchers. Recognizing the non-linearity of 
conflict, and the complexity of conflict situations and peace dynamics, IDRC aims at 
proactively impacting these situations through its support to applied research and 
policy-influence. PCD is a thematically focused research program that remains 
responsive to the priorities of Southern partners and also seeks to develop south-south 
research programs and networks4. The four broad thematic areas covered by PCD are 
the following: 
 Democratic Processes in Governance and Peacebuilding;  
 Political Economy of Peace and Conflict;  
 Security and Insecurity; 
 
2 To date there are only a handful of volumes specifically addressing methodological and 
ethical issues surrounding research on and in conflict situations: AGC Nordstrum, Fieldwork 
under Fire (University of California Pres, 1996); M Smyth and G Robinson (eds), Researching 
Violently Divided Societies: Ethical and Methodological Issues (Pluto Press, 2001); O Hargie 
and D Dickenson (eds), Researching the Troubles: Social Science Perspectives on the 
Northern Ireland Conflict (Mainstream Publishing, 2003); EJ Porter, G Robinson, M Smyth, A 
Schnabel and E Osaghae (eds), Researching Conflict in Africa: Insights and Experience (UN 
University Press, 2006) and E Dauphinee, The Ethics of Researching War: Looking for Bosnia 
(Manchester University Press, 2007).  Most of these pieces of work are limited to reflections 
on experiences from the point of view of the researcher from the ‘global north’. 
3 PCD has not been active in all these regions over the last ten years.  In the case of South Asia, 
it only developed a significant profile from 2004 onwards.  
4 PCD’s primary aim is to develop southern research capacities.  It does this primarily but not 
exclusively through south-south networks.  It also supports north-south and south-north 




 Violence, Trauma, Justice and Reconciliation. 
 
1.2 Intended use and users of the evaluation 
According to IDRC's Evaluation Guidelines, "an evaluation user is one who has the 
‘willingness’, ‘authority’, and ‘ability’ to put learnings from the evaluation process or 
evaluation findings to work in some way. The primary intended users are those 
particular individuals or groups who are affected by the outcome of the evaluation, 
are in a position to make decisions about the evaluation, and intend to use the 
evaluation process or findings to inform their decisions or actions."5 
  
The intended users of this evaluation are PCD program staff (primary intended users), 
IDRC senior management, IDRC program staff and PCD’s partners (secondary users). 
The audience6 of the evaluation also include other agencies/donors working in conflict 
contexts. 
 
The evaluation seeks7 to improve PCD (and other IDRC) programming approach 
(project and program identification and development, programming modalities, 
monitoring, reporting and evaluation.) in contexts of active conflict where PCD 
already works. Building on lessons learnt from previous and current programming 
experience, it also assesses how, when, and under what conditions, PCD could expand 
programming. 
 
The evaluation also aims at increasing PCD partners' understanding of the value, 
utility and reach that research might have in contexts of conflict, as well as clarifying 
PCD and IDRC’s role, and the expectations of what PCD and IDRC can and cannot do 
to support partners in conflict contexts. 
 
1.3 Objectives and evaluation/study questions 
As stated in the revised Terms of Reference (ToR)8, the main objective of this 
evaluation is to identify the factors (conditions and programming modalities) that 
facilitate or hinder the research process for PCD-supported projects in countries and 
regions affected by violent conflict, and the advantages and disadvantages of PCD 
programming modalities in achieving PCD objectives in such unstable settings.  
 
This evaluation is not an accountability evaluation, but a learning exercise. Four 
specific objectives guide the evaluation which focuses on:  
 
1) The Conflict Context: Get a better understanding of what conditions (security, 
research infrastructure, community of researchers, etc.) need to be in place, 
especially when a return to violence seems imminent, so that 1) PCD can feasibly 
 
5 IDRC, "Identifying the Intended User(s) of an Evaluation", Evaluation Guidelines, p1. 
6 "It is important to distinguish between the intended audience and the user(s) of an evaluation. 
An audience is a group, whether or not they are the client(s), who will or should see and may 
react to an evaluation. The audience is interested in the evaluation but has a more passive 
relationship with it than the primary intended user(s)."Ibid. 
7 For more details on the intended uses of the evaluation, see ToR here attached, . 
8 The ToR have been adjusted following the methodological workshop that was held in Ottawa 
on the 29th and 30th of April 2008 with IDRC staff and Channel Research team. 
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support research and 2) partners can feasibly conduct research in line with PCD’s 
program objectives. Each case study outlines the actual conditions the researchers 
are working in and sheds light on lessons learnt.  
 
2) “What Happened” - the Partners’ and PCD’s Intents and Achievements: 
Build a body of learning around the contributions PCD supported research can 
make in influencing policy, building research capacities, and increase domestic 
ownership of peace processes when taking into account the prevailing 
environmental conditions surrounding the research process and ethical 
considerations.  
 
3) The “How”- Programming Modalities: Increase learning around the strengths 
and weaknesses of PCD programming modalities and its relationships to its 
research partners in contributing to the achievement of PCD objectives in 
countries and regions affected by violent conflict. 
 
4) Forward Thinking: With a better understanding of prevailing conditions, 
challenges and opportunities surrounding PCD supported research as well as 
PCD’s programming modalities: explore the implications (in terms of resources, 
security, institutional risks, policy influence, how we partner, etc.) of potential 
expansion of PCD programming into countries and regions affected by violent 
conflict.  
 
1.4 Values and principles guiding the evaluation/study process 
This evaluation/study is guided by the international recognized standards for 
evaluation quality, which include impartiality, independence, credibility, transparency 
and usefulness. The evaluation has been conducted under the standards of ethics for 
social science research (e.g guaranteeing the integrity of data or ensuring that there is 
no conflict of interest with the evaluator).  
 
Given the complexity and high sensitivity of the conflict context, the evaluation/study 
has been conducted from a conflict-sensitive approach, at two different levels: 
 
 First, attention has been paid to the interaction between the evaluation process 
itself and the research process, and/or context: e.g the possibility of visiting 
communities involved in the research project has always been assessed 
together with the researchers, trusting their judgement call on the negative 
unintended effects it could have on the research process itself or on the visited 
communities and interviewed people.    
 Secondly, the evaluation examines the interaction of the research process with 
the context setting, including policy influence, but also unintended negative 
and/or positive effects of the research process. 
 
As stated in the guiding principles of IDRC's Evaluation Unit, the "evaluation should 




resource burden on partner organizations (...)"9. Whereas this evaluation does not aim 
to evaluate IDRC's partner organizations against results, and is orientated towards 
leaning, the process required time from staff and researchers. The evaluation team has 
taken this parameter into account when it planned and conducted the field visits.  
 
In some instances the researchers were reticent about participating in this study and in 
providing access to documentation.  Although the lead researchers had been contacted 
by PCD about the review, there seems to have been a degree of misunderstanding 
about the nature of the review, and consequently misinterpreting it as an evaluation of 
the projects themselves. Once the nature of the exercise became clear, many were very 
cooperative and showed a considerable degree of interest in their study and its 
findings (along with those of the other three associated studies and the synthesis 
report). It is worth noting that some were concerned about the confidentiality of their 
comments and the possibility that they might be identified as the source of critical 
commentary.  Every effort has been made to maintain the confidentiality of the 
interview processes. 
 
In order to ensure the validity and credibility of the findings, the team has applied the 
data triangulation method, comparing the views of researchers against each other, the 












2.1 The Case study approach  
The evidence collected is based on three broad types of analytical tools: 
1. Documentation review of plans, monitoring, evaluations and general reporting, 
as well as calling on experience from related projects.  
2. Qualitative semi-structured field work by the team. This consists of a series of 
interlinked data collection methods including direct observation, individual 
interviews of key informants, interviews of members of the population, and 
workshops.  
3. Validation process: this consists of the extensive use of quality assurance and 
peer review mechanisms from within IDRC, as agreed with PCD. 
 
The qualitative field work consisted of interviews in areas where research is physically 
conducted or where the researchers are based, i.e, in Uganda (Moroto-Karamoja and 
Kampala), Kenya, Sri Lanka (Colombo), Occupied West Bank and Colombia (Bogota, 
Medellin and Cartagena). 
In the Inception Report and at the inception workshop, a range of issues and themes 
were identified for exploration in the course of the evaluation.  While these continued 
to inform and help structure the individual case studies, they were not used as a 
checklist.  In each of the country-based studies, the richness of the individual case was 
allowed to come to the fore, in particular allowing the insights as well as issues and 
areas of concerns of the local researchers to be highlighted.  
2.2 Project Sample 
The findings of the individual country reports and the synthesis report are based on a 
contextual analysis of a series of selected PCD-funded research projects.   
Given the very large number of projects funded by IDRC/PCD in a wide range of 
geographic locations and differing political contexts, it was necessary to identify a 
smaller pool of funded project that could be looked at in greater detail through a 
process of ‘purposeful sampling’.  The overall criteria for the selection of the case 
studies was the aim of gaining insight into particular processes as they operate in 
specific contexts, rather than random selection or thematic distinctions.  The starting 
point was therefore the context rather than the projects themselves. 
The initial pool of possible case studies was identified by IDRC/PCD on the basis of 
three criteria: 
 That they represent the geographic spread of PCD’s funded research 
 That they were located in ‘focus countries’ in which PCD funded research had a 




 That they were located in areas experiencing violent armed conflict as broadly 
defined in PCD’s prospectus. 
 
In Latin America, Columbia was the only country that fit the criteria.10 In the Middle 
East, Palestine satisfied all criteria and is a PCD ‘focus country’.11  In Africa PCD’s 
funded research focuses largely on Eastern and Southern Africa.  Within those regions 
countries that fit the criteria were Uganda and Sudan and both were put forward as 
possible candidates for the evaluation.  In South Asia, PCD has nascent programmes 
developing in Afghanistan and Nepal, but these were in very early stages of 
development and it was felt there was not sufficient information available for their 
inclusion in the evaluation.  PCD therefore identified a number of possible 
programmes in Kashmir and Sri Lanka. 
Following this initial filtering process, the list of possible case studies was narrowed 
on the basis of two further criteria: 
 Projects that were in PCD’s current programming cycle (though some would have 
entailed continuation of research funded in previous programming cycles) 
 In cases where the violent conflict is distributed unevenly (eg Uganda, Sri Lanka) 
the project would require field work in areas of active conflict. 
On the basis of these criteria a pool of potential case studies was identified by PCD : 
three in Columbia ; four in South Asia ; four in East Africa  (one of which was multi-
phased); and four in Palestine (one of which was multi-phased). 
Given the time and budget constraints of the evaluation, it was evident that not all of 
these projects could be covered in the course of the evaluation.  After discussion with 
PCD staff, in particular seeking the advice of the relevant regional program officers, 
the list of case studies was further narrowed by Channel Research on the basis of the 
following criteria: 
 That the projects were in the latter stages of planned research activities 
 That there was sufficient accessible documentary evidence regarding the project 
 That researchers involved in the project were accessible 
 That the locales in which the research was taking place were accessible 
 That, in the opinion of PCD staff and relevant project officers, they were 
producing or likely to produce interesting research outputs. 
 
On the basis of these criteria, the following cases were selected for the evaluation.  In 
the case of multi-phase projects, only the current phase of the project was explored in 
detail, though relevant insights from previous phases that came to the fore or had a 
bearing on the current phase of the program were included in the evaluations. 
 
10 There had been some discussion regarding Guatemala as a possible case, but after discussion 
with PCD at the inception workshop it was decided that it was not suitable as the nature of the 
ongoing violence was largely criminal rather than political. 
11 While PCD supports funded research in other countries in the region, such as Lebanon, these 




2.2.1 Project Sample and Field Work in Palestine  
During the field work in Palestine, the consultant spent 6 days in the West Bank city 
of Ramallah where she met face-to-face with project leaders and staff of the research 
project covered by this study and outlined below. Unfortunately some of the research 
assistants were out of town due to the summer holidays from the University, and one 
of the lead researchers was on a speaking tour in the United States. These key 
informants were interviewed by telephone instead. Although a field visit for one of the 
active projects was planned, it had to be cancelled in order not to jeopardise the 
relationship of the partnering institution with its local implementing arm. There were 
no security incidents during the visit. 
 
The selected projects are: 
 
Project 101610 – Between State and Tribe: The Rule of Law and Dispute Settlement 
in Post-Oslo  
 
Partner: Dr. Mudar Kassis, Institute of Law, Birzeit University (hereby known as the 
Rule of Law Project) 
 
The aim of this project was to produce policy recommendations on the role of 
customary law in the present and future Palestinian justice system12. This project 
investigated the tensions between the formal and the informal justice systems in 
Palestine and formulated policy recommendations, on how these two potentially 
conflicting systems can be reconciled in a future Palestinian judiciary.  
 
The primary and secondary research that was undertaken and the publication that 
resulted were equally important, as they have provided new insights into the growing 
field of informal justice. 
 
Project 102990 – Strategic Consequences of Palestine Divisions AND Project 103849 
– Integrating Islamist Militants into the Political Process  
 
Partner: Khalil Shikaki, Director, Palestinian Center for Policy and Survey Research 
(PSR) 
 
One component of this project is often better known as the Young Guards project, 
designed to review current Palestinian domestic and strategic policy choices and likely 
future scenarios. It does this by developing a better understanding of the socio-
political changes that led to existing divisions and particularly the emergence of the 
‘young guard’ (within Fatah). It also examines the process of leadership transition 
within the Palestinian nationalist movement. The project aimed to propose strategies 
                                                            
12 Second Interim Technical Report, Informal Justice: The Rule of Law and Dispute Resolution in 




to deal with potential consequences of the current Palestinian divisions on the 
domestic scene, and explore the future of the peace process.   
 
Another component of this project is formally known as ‘Integrating Islamist Militants 
into the Political Process’, which is labelled as the Hamas project. The main question 
that it aims to answer is whether the integration of Hamas into the political process 
will serve to moderate the group and bring it closer to mainstream social attitudes and 
policies. It looks at the new dynamics within Hamas from three perspectives: political 
governance, social processes and the peace process. It also maps the hierarchy of the 
movement both in Palestine and abroad. 
 
Projects 101323, 103302, 104728 – Palestinian Adolescents Coping with Trauma 
(PACT) (Phase I, II, III)  
 
Partner: Dr. Rita Giacaman (Phase II, III, III), Associate Professor and Director, 
Institute for Community and Public Health (ICPH), Birzeit University, and Yoke van 
der Meulen-Rabaia (Phase III), PhD Candidate and Researcher, ICPH, Birzeit 
University 
 
The Palestinian Adolescents Coping with Trauma (PACT) started in 2002 as a two 
year project examining the effect of armed conflict, military occupation and other 
sources of local violence on Palestinian youth. It was a collaboration between the 
Social Program Evaluation Group at Queen’s University in Canada and the Institute 
for Community Public Health (ICPH) at Birzeit University in Palestine. The project 
has since completed phase II which incorporated a communal perspective of 
community psycho-social and mental health into existing Community Based 
Rehabilitation (CBR) initiatives to create a Community Psycho-Social and Mental 
Health (CPMH) focus for youth.  
 
PACT is currently in phase III which aims to expand and elaborate on the model of 
internal community support which was developed in phase II. The PACT project 
addresses a central component of conflict, namely the destructive psycho-social 
effects of violence and the need to assess and address the mental health consequences 
of extended violent conflict.  
 
It was suggested in the Inception Report that all the pre-selected PCD projects in 
Palestine would be covered as most of the partners and researchers were concentrated 
in Ramallah in Palestine and two of the selected projects have the same partner and 
three projects are phases of the same project. However, Amjad Atallah from Strategic 
Assessments (SAI) in Washington, the partner for Project 102737 “Third Party 
Intervention” could not be reached at any point during the evaluation and the contact 
details for his research partner Jarat Chopra was received too late. This project has 
therefore not been included in this final report. 
 
Data for this study was collected from numerous sources such as IDRC and partner 




involved in the projects either face-to-face in Palestine or over the phone. Discussions 
were also held with current and past PCD staff. Unfortunately it was not possible to 
speak to the objects of the research in Palestine. However, given that this was not an 
accountability evaluation, this was not a central problem for the scope of this study. 
 
2.2.2  Project Sample and Field Work in South Asia  
Of the four PCD-shortlisted projects, two were selected in consultation with IDRC 
because they represent ongoing research and were seeking to develop new 
‘paradigms’ for exploring their respective topics.  The two selected projects had the 
added advantage of the principal investigator and lead researchers being associated 
with the same research institute in Colombo, the International Centre for Ethnic 
Studies (ICES).  Both also had unique and distinctive elements in their organization 
and management modalities that differed from IDRC’s primary but not exclusive 
modality of supporting South-South research projects and networks. 
 
The two projects selected for review are:13 
 
Post-Tsunami Reconstruction in Contexts of War: A Grassroots Study of the Geo-
Politics of Humanitarian Aid in Northern and Eastern Sri Lanka & Aceh, Indonesia 
[103614]  
 
Partner: Dr Malathi de Alwis, International Centre for Ethnic Studies, Colombo  
 
This was initially a two-year project which would examine and compare the 
consequences for existing political conflict of the post-tsunami international 
humanitarian interventions in Sri Lanka and the Aceh province of Indonesia.  Through 
a multi-sited, micro-level, grass roots-based, long-term study, it examines from the 
point of view of the affected communities themselves, how material (infrastructural 
reconstruction and livelihood rehabilitation) and non-material (psycho-social) 
interventions are carried out by all stakeholders in partnership or competition, and 
whether they exacerbated or alleviated existing fissures within and between 
communities. The project seeks to understand the resulting divergent trajectories these 
dynamics took in Sri Lanka and Aceh and to suggest better articulations and 
configurations for INGOs intervening in existing zone of political conflict affected by 
natural disasters with high humanitarian costs.14 
 
Diasporas, Transnationalism and Global Engagement: Tamil and Sinhala 
Transnational Communities and Networks in Canada and Their Nexus in Sri Lanka 
[103776] 
 
13 The two projects which were not selected were:  Kashmir: New Voices, New Approaches 
[102633] and Human Rights and Peace Audit Exercises on Partition as a Method to Resolve 
Ethno-National Conflicts in South Asia [103989].  Although not the direct subject of this 
evaluation, relevant insights from these two projects will also be drawn on. 
14 IDRC,  Post-Tsunami Reconstruction in Contexts of War Project Approval 






Partner:  Dr R Cheran, International Centre for Ethnic Studies, Colombo and 
University of Windsor, Toronto 
 
This project entails a study of Tamil and Sinhala transnational networks in Canada and 
of their nexus in Sri Lanka.  The project explores the transnational community in one 
location and how this impacts on their linkage with other locations in the homeland 
and host country.  Through an examination of political organisations, a mapping of 
formal and informal remittance mechanisms, and an investigation of informal or 
irregular migration networks, it explores the various dimensions of the role of 
transnational groups in ‘host’ and ‘home’ countries and the extent to which different 
groups within the diaspora communities identify strongly with ‘homelands’ and 
‘homeland’ politics.  In particular, in the context of Canada’s post-9/11 anti-terrorism 
measures (including the proscribing of the LTTE as a ‘terrorist entity’ in April 2006), 
it examines how policies in both Canada and Sri Lanka may facilitate and/or impede 
the engagement of the Sri Lankan transnational communities in civil conflict 
t ransformat ion  and  pos t -conf l ic t  recons t ruc t ion  and  deve lopment . 15 
 
Although the two projects have a substantial Sri Lanka empirical focus, the two 
projects focus on a number of issues relevant to the South Asia context – ethnic 
nationalism, the role of diasporas, the possible peacemaking and peacebuilding 
openings created by an acute humanitarian crisis.  
 
Data for this study was collected from a variety of sources.  Prior to the field visit and 
to acquire background on the research projects, a desk review of key documents was 
conducted.  These included IDRC internal documents, project technical reports, drafts 
of articles and papers produced by the research teams, as well as articles and reports 
on the conflicts in Sri Lanka and Aceh. 
 
Semi-structured interviews were conducted with PCD/IDRC staff in Delhi and a 
number of the principal researchers involved in the projects.  These interviews were 
conducted through face-to-face meetings in Sri Lanka in the course of a field visit in 
October 2008, in London or via telephone.  Interviews were also conducted in Sri 
Lanka and London with individuals who were familiar with the situation in Sri Lanka 
and knowledgeable about the constraints faced in carrying out research in the context 
of ongoing political violence or post-conflict situations.  
 
During the course of the evaluation it was not possible to conduct interviews with 
external stakeholders or potential consumers of the research outputs of the projects as 
both projects were ongoing and neither had reached the point at which the project 
outputs had been finalised or circulated to external parties. 
 
15 IDRC, Diasporas, Transnationalism and Global Engagement: Tamil and Sinhala 
Transnational Communities and Networks in Canada and their Nexus in Sri Lanka 








2.2.3 Project Sample and Field Work in Latin America 
Colombia was selected as a country case study because it was the only country in 
Latin America that fit the country sampling criteria defined by IDRC/PCD: countries 
in which IDRC/PCD programming has "some history" (i.e and not just very recent 
projects), and countries experiencing violent armed political conflict. Guatemala had 
been initially discussed as a possible option, but Colombia was eventually preferred 
mainly because of the nature of the conflict (criminal versus violent political conflict). 
 
During the field visit in Colombia, the consultant has conducted several in-depth 
personal and group interviews with the researchers involved in the three selected 
research projects. The consultant met the researchers in Bogotá and Medellín, and 
other institutions in Cartagena. A phone interview with the Program Officers for Latin 
America was also conducted.   
 
Due to time constraints, the consultant had to focus the field visit meetings on the 
research team, and could not interview many external stakeholders, except on two 
occasions. In Medellín, the researchers from Corporación Región helped the 
consultant to organize a small workshop with victims from internal displacement who 
have participated in the research process. The consultant also visited Non 
Governmental Organizations (NGO) in Cartagena which were not directly involved in 
the research projects, but which could bring interesting insight. 
 
IDRC/PCD has identified the three selected projects according to the following 
criteria: 
 projects where the research would require field work in areas of active conflict; 
 diversity of team composition and institutional modality (NGO, university); 
 diversity of challenges faced during the research projects. 
 
The selected projects are: 
 
Reparation for Internal Displacement in Colombia (reference 102865): 
 
This research project was granted support in the context of a research competition on 
Gender Justice in Conflict and Post-Conflict Societies, jointly organised in Colombia 
and Guatemala in 2004-2005 by PCD and the Gender Unit. Its main objective is to 
"identify and analyse the different perceptions, expectations and social practices of 
Colombia's internally displaced on issues of reparation and their relation to the 
construction of public policies that are differentiated along gender, generational and 
ethnic lines"16. The research team initially included researchers from the Universidad 
de San Buenaventura (Cartagena) and the Non Governmental Organization (NGO) 
 
16 IDRC, 2007. Project Approval Document: Funding and Appraisal  - 102865;  
Universidad de San Buenaventura – Seccional Cartagena and Corporación Volver a la Gente, 




Volver a la Gente. Due to unforeseen circumstances, the partnership between the 
University and the NGO fell apart and only the researchers from the Universidad de 
San Buenaventura continued to be involved, with the support from other professors 
specialized for example in gender issues. 
 
Forced Migration of Colombians: A comparative study on fear, historical memory and 
public representations in Colombia, Ecuador and Canada. Phase II (ref. 104027): 
 
This is the second phase of a complex inter-institutional and inter-regional research 
project on forced migrations of Colombians. The general objective is "to carry out a 
comparative study of two-types of forces migration of Colombians: internal 
displacement in Colombia and refugees from Colombia in Ecuador and Canada, and 
identify how social fears, historical memory and public representations of internally 
displaced people and refugees influence the reconstruction of their life projects and 
integration in a new social environment"17. This research work follows a previous 
phase of a large and complex project developed between December 2004 and 
December 2006 by a network of Canadian and Latin American institutions, including 
the University of British Columbia (UBC), the NGO Corporación Región (based in 
Medellín) and the Latin American Faculty of Social Sciences (FLACSO) in Ecuador. 
Their activities have also been well articulated to other networks such as the 
Colombian National Network on Forced Displacement (REDIF)18 
 
Engendering Reintegration Programs for Ex-Combatants in Colombia: a study of 
experiences between 1990 and 2003 (ref. 102072). 
 
While the four-decade armed conflict in Colombia has been the subject of 
considerable research work, the gender perspective has only recently gained ground. 
The Institute for Regional Studies (INER) of the Medellín-based Universidad de 
Antioquia has gathered a team of senior and young researchers to carry out this study 
and systematise experiences of women in reintegration in Colombia between 1990 and 
2003. The general objective is "to undertake a gender sensitive and retrospective 
study of reintegration processes for ex-combatants in Colombia between 1990 and 
2003 with a view to formulating a series of conclusions and recommendations that 
might inform and orient future reintegration policies and programs for female 
combatants".19  
 
2.2.4 Project Sample and Field Work in East Africa 
The selection of the projects for East Africa has been made based on conversations 
with program staff whilst in Ottawa. IDRC/PCD programming focuses largely on 
Eastern and Southern Africa which is why projects carried out in this geographical 
area have been selected. Projects have been selected upon the criteria that they 
involved field work in areas of active conflict. They both present a number of issues 
that are interesting in terms of possibly expanding IDRC investment in the region. The 
 
17 IDRC, 2007. Project Approval Document: Funding and Appraisal – 104027. 
18 Red Nacional de Investigadores sobre Desplazamiento Interno Forzado. 




first project is being carried out through a Northern institute (Tufts University) which 
is not the usual model for IDRC. The second project is being carried out across 5 
different countries (Somalia, Ethiopia, Kenya, Uganda and Sudan) in a large and very 
inhospitable area. 
 
The selected projects are: 
 
A Regional Gender and Generational Analysis of Armed Conflict (Phase I,II, III) 
Partner: Tufts University, (Phase I, II, III), Feinstein International Famine Center. 
 
This is a three-phase, multi-year, regional and comparative study on the root causes 
and consequences of armed conflicts in Northern Uganda, Eastern Uganda and 
Southern Sudan. The first and second phases of this project were conducted from 
January 2005 to December 2007, and the third phase was approved in March 2008 for 
a period of 2 years.  
 
Its general objective is to produce rigorous field based research to inform the policy 
and programming of the governments of Uganda and South Sudan, multilateral and 
bilateral organizations, governmental and non governmental agencies working in 
situations of armed conflict and post-conflict reconstruction in Uganda and Sudan. 
The study is intended to assist these bodies in their responsibility and efforts to protect 
civilian populations. 
 
Comparative Research on Resolution of Pastoralist Conflicts in the East African 
Region: Case Studies from Ethiopia, Kenya, Somalia, Sudan and Uganda. 
Partner: Development Policy Management Forum (DPMF), Addis Ababa/Nairobi. 
 
DPMF is a regional civil society organization (CSO) covering sub-Saharan African 
countries, with registered offices in Nairobi, Kenya and Addis Ababa, Ethiopia. Since 
its inception in March 2005, DPMF has carried out activities that aim to deepen and 
institutionalise democratic governance in African countries. Comparative research is a 
DPMF focus, with the objective of enhancing the capacity of policymakers and civil 
society, by generating for their use research-based information focusing on civil 
service and democratic governance, conflict and peacebuilding, regional integration 
and civil society and leadership20. 
 
DPMF was awarded an IDRC grant in March 2005 to carry out a comparative study in 
five countries in East Africa (Ethiopia, Kenya, Somalia, Sudan and Uganda). The 
general objective of this research project is to undertake an analysis of cross-border 
pastoralist conflicts in Eastern Africa, with a view to developing appropriate policies 
and strategies for coping with the challenges of conflict resolution and mitigation and 
contributing to sustainable development and peace building.  
 
In order to prepare the field visit and to acquire background on the research projects, 
the consultants first gathered data through a desk review of key documents. These 
 
20 DPMF, Program Focus, http://www.dpmf.org/about-us.php  
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sources included IDRC's internal documents, reports, articles and papers sent by the 
research teams, as well as recent articles from United Nations (UN) agencies and 
NGO's reports on the East Africa conflict context.    
 
During their field visit in Kenya and Uganda from the 08th to the 17th of September 
2008, the consultants conducted several in-depth personal and group interviews with 
the researchers involved in the two selected research projects. The semi-structured 
interviews helped the consultants to gain insight on which challenges the researchers 
face in conflict-context such as Kenya, Somalia, Sudan and Uganda, how the 
researchers perceived the research-public policy articulation in those countries, what 
the research teams perceive as strengths and weaknesses of IDRC's modalities and 
other key issues as defined in the ToR of this study. Phone interviews have also been 
conducted with the researchers that the consultants could not meet personally.  
 
Direct observation of the researchers work has been possible in Karamoja (Tufts 
University project). The consultants had the opportunity to meet the respondents and 
participants to the research process, and gained a deeper understanding of context and 
the research conditions in this region. The time spent in Moroto also allowed the 
consultants to go beyond formal interviews with the research team, allowing them to 
have informal discussions which shed lights on a number of issues that we would have 
otherwise been missed. 
 
Due to time constraints, the consultant had to focus the field visit meetings with the 
research team, and could not interview many external stakeholders who could have 
also brought interesting conclusions, for instance on the use of the research findings, 
the risks to the informants or on the conditions of working in the regions where the 
research projects unfold. Nevertheless, the consultants have met UN representatives in 
Kampala and Moroto (Office for the Coordination of Humanitarian Affairs - OCHA) 
who were well aware of the research process. 
 
2.3 Validity of the evidence and ethical considerations 
In order to ensure the validity and credibility of the findings, the consultants have 
applied the data triangulation method, commonly used for evaluation and qualitative 
research in social sciences.  
 
In some instances the researchers were reticent about participating in this study and in 
providing access to documentation.  Although the lead researchers had been contacted 
by PCD about the review, there seems to have been a degree of misunderstanding 
about the nature of the review, and consequently misinterpreting it as an evaluation of 
the projects themselves. Once the nature of the exercise became clear, many were very 
cooperative and showed a considerable degree of interest in their study and its 
findings (along with those of the other three associated studies and the synthesis 
report). It is worth noting that some were concerned about the confidentiality of their 
comments and the possibility that they might be identified as the source of critical 
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3 Evaluation findings 
3.1 Addressing the Conflict Context 
This section addresses the first issue set out in the ToR, namely obtaining a better 
understanding of the minimum conditions (security, infrastructure, professional 
communities) that would enable research in conflict situations to take place in an 
optimal way. It asks about the minimum conditions that should be in place to secure 
research, especially when violence is about to increase. This should enable PCD to 
increase the quality of its support in these exceptional circumstances, as well as 
promote the pursuit of PCD’s objectives of enabling partners to carry out research, 
where the resulting partnerships are primarily though not exclusively “south - south” 
in nature. 
The similarities in the findings of the four country studies are striking. Although 
differences of formulation can be traced back to the cultural specificities or to the 
nature of the conflict or even to the identity of the evaluators, a fresh eye can easily 
distinguish commonalities that can give PCD a firm footing. These revolve around the 
idea of a good partnership.  
The common minimum conditions can be summed up as three qualities of an 
appropriate partner: 
1. Solid lead researchers. The presence of authoritative, locally highly 
respected researchers. This is enhanced by IDRC’s ability to establish 
connections with institutions perceived to be legitimate to all parties in the 
conflict as much as possible (such as Birzeit University in Palestine), as well 
as the willingness to broaden research horizons beyond the "usual suspects" 
or that have access to difficult areas where other actors cannot go into. These 
lead researchers should then be able to attract and use young researchers, and 
engage in an experienced manner with the authorities, using their professional 
and political judgement. 
2. Ability to adjust. Because of the inherent unpredictability of conflict, all 
studies confirm the need for researchers to have the ability to make informed 
research decisions accordingly. This allows them to capitalise on changes in 
the timeframe making optimal use of successive stages of research to employ 
more appropriate research methods (low profile participant observation in Sri 
Lanka, or surveys more appropriate for remote work in Palestine) or explore 
the same questions in different locales or to rethink aspects of the project so 
that they were manageable and doable in light of the changed circumstances. 
The establishment of networks by lead researchers, and the delegation of 
research tasks to local researchers located in security enclaves or highly 
volatile areas, is singularly effective as an adaptive research method.   
3. Conflict sensitivity. The projects have been generally successful at steering a 




information in a manner that does not compromise the source of information 
while adhering to evidence based processes. This has taken place along a 
range of practices that run from the ability to create a space for policy 
dialogue, to providing policy relevant statements. Clarity of objectives and 
identity of the partner is complemented by a good control of the flow of 
information (better managed in Colombia than in Palestine) and awareness of 
the consequences of the release of information to any other actors for those 
who participate in the research. 
An implication of the above is the desirability of a continued emphasis on the 
centrality of the assessment of the capability and credibility of partners as the lynchpin 
in PCD’s decision making on the funding of research.  At the time of the evaluation 
inception workshop, there was some discussion within PCD regarding the possibility 
of developing a typology of fragile country situations which could inform the project 
assessment process. The conclusion from the case studies is that it would be tricky to 
design such a conflict typology, as it would focus on initial conditions, which are 
likely to change over the course of a funded project, and would be reliant on external 
interpretation.  Nevertheless, it is important to have some assessment of the likely 
trajectories of the various dynamics at play in a particular country situation, and their 
likely impact on the feasibility of a research project. These can be part of an overall 
risk assessment.21  This may have implications for IDRC’s assessment mechanisms 
which deal primarily with the partner institution and the proposal, and not the country 
itself.  
The one element of IDRC guidance which is based on broad categories of country 
situations is the security restrictions that apply to staff travel. These have proven not to 
be consistent with the perception of security by local partners.22 While these 
restrictions are clearly placed on IDRC by the Canadian government as a whole, there 
may be opportunities to make greater use of non-PCD resources and expertise 
(individual researchers and/or institutions) to provide capacity in visiting and 
monitoring projects. 23 
 
21 It is worth noting that country profiles are routinely developed and revised by IDRC to 
which PCD program officers have access.  To this extent, in the developing any risk 
assessment for projects in a particular country, Program Officers are reliant on the overall 
quality of these IDRC country profiles and assessments.  As an adjunct to these, Program 
Officers will consult with regional directors when project development begins in a particular 
country.   
22 To an extent, this is not surprising as risk is always going to be different for locals as 
compared to foreigners/outsiders.  In some situations, they will be more vulnerable due to lack 
of local connections or language skills.  Conversely, there may be situations where their status 
as outsiders provides them with a degree of security not available to locals.  This means that 
the whole issue of what constitutes as ‘safe’ area for research and for whom is highly 
contextual.  Just because an area is ‘safe’ for locals does not necessarily mean it is ‘safe’ for 
outsiders and vice versa. 
23 It is also worth noting that the monitoring of projects by PCD staff may be hindered by the 
restrictions and impediments may be created by the host country in the form of visa or travel 
restrictions.  While these may not prohibit access, they can dissuade visits depending on the 
country’s political instabilities.  These constraints might also apply to non-Canadians thereby 
limiting the ability of some non-PCD resources to contribute to project monitoring. 
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While IDRC’s mandate was not always fully understood by research partners, its 
reputation as a funder of innovative research, the processes by which it initiates and 
develops research projects and the quality of its partner institutions, provides a solid 
foundation for a principled and uncompromising research process. However, partners 
are often unaware of the nature of IDRC’s relationship with, including its 
distinctiveness from, other arms of Canadian government, including the Department of 
Foreign Affairs and Trade (DFAIT) and the Canadian International Development 
Agency (CIDA).  This distinctiveness allows IDRC to support research that CIDA and 
DFAIT could not support – providing scope for underwriting innovative research in 
the context of ongoing conflicts.  This, along with the image of Canada, and its 
perceived neutrality, has effectively increased the room for manoeuvre for PCD’s 
funded partners.  
The second and all the subsequent steps of the critical path to a good project are those 
taken by the researchers themselves.  Their ability to mobilise resources, to develop 
and draw on a wide range of research linkages and networks, allow them to permeate 
and navigate their way around the complexity of the conflict dynamics – to work with 
and around the multiplicity of actors, the density of local organisations, to interpret the 
various lexicons deployed and to respond to the high levels of mistrust – to gain 
access to local communities and carry out their research in an engaged, principled 
manner without putting researchers or local communities at risk or exacerbating the 
conflict dynamics.  
The third element is the importance of pre-existing trust and ability to mobilise 
networks of researchers. This is underplayed in the PCD guidelines and yet constitutes 
one of the single most important factors of success that need to be secured even prior 
to the launch of the research initiative.  This was apparent for instance in Palestine, 
thanks to the reputation for independent policy analysis, or in South Asia because of 
the recourse to researchers immersed in their own communities, where they are known 
and trusted (for example in north and north-eastern Sri Lanka, where they are able to 
live in conflict affected areas). 
These three minimum conditions need to be met during the selection phase of projects, 
but could be further cultivated over the cycle of the research, through feedback from 
visiting PCD personnel, but also through a reformulation of the criteria deployed by 
PCD in assessing and monitoring projects. In particular this could be expressed as 
explicit guidance, where currently it would appear more as tacit knowledge among the 
program officers.  
This implies giving a much stronger role to external project monitoring, similar to the 
level of engagement provided in the formulation of research proposals. As tends to be 
the case with IDRC as a whole, PCD staff are most involved in the project 
development phase. Currently, monitoring of a project is heavily reliant on the self-
reporting of the lead researchers in their ‘technical reports’, which are often submitted 
late constraining the PO’s ability to have a firm sense of how a project is proceeding. 
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As PCD does not rely on ‘results based management’ system, it needs to explore and 
develop alternative modalities which can be built into project design, such as mid-term 
formative evaluation and monitoring.   
Moreover, more monitoring of projects in conflict settings would play to the strengths 
of PCD given the background, expertise and experience of its staff.  This would be 
relatively straightforward as it dovetails from the regular monitoring tasks assigned to 
the responsible Program Officer, but may also require more systematic direct 
engagement with local researchers. This could take the form of a participatory, 
collaborative process which can revisit and review elements of the project design, 
research methodology, and initial findings and make any needed adjustments.   
An additional option could be to ask researchers to detail their own framework for 
monitoring as part of the project design.  This would make evaluation an integral part 
of the project management but also build in a developmental, learning component to 
the project for both PCD and the research partner. 
In more volatile or difficult contexts, other modalities could be put into place. 
Currently, PCD works on a case-by-case basis when making decisions to supporting 
work in such contexts.  It some cases, PCD may decide not to fund research because 
of lack of monitoring capacity, which is an appropriate decision. Occasionally, 
however, PCD will fund a capable research team who will send researchers in 
countries where Program Officers may themselves not go (such as Iraq). To balance 
the need for closer monitoring with these travel restrictions the notion of lateral 
monitoring by a third party could be developed.  This might entail PCD making use of 
non-PCD resources and expertise in the form of trusted individual researchers or 
institutions (either external or local peer capacities), who are able to access these 
situations, to provide capacity in mid-term project monitoring.  Such mechanisms 
would need to be properly systematized rather than developing on an ad hoc basis.  
One option which PCD might wish to explore is the modality of research project 
‘advisory committees’ which could include local and outside peers who could provide 
regular monitoring and feedback. 
Security in particular provides a strong sense of how these three broad principles are 
translated pragmatically into the national context. While security levels can be finely 
graded between countries, it is apt to change, and calls above all on local perception.  
In spite of being flexible with deadlines, research partners sometimes felt that PCD 
was not as accommodating in providing supplemental funding to help cover the 
associated additional project costs.  This seemed paradoxical to partner organisations 
as the need to shift project deadlines was often direct consequence of a conflict 
situation, and the constraints on funding had potentially adverse consequences on the 
quality of the research and the ability to maintain a project team. There is a risk to the 
loyalty to the project when funding drops, since it is very difficult to secure local 
resources. In addition, local research capacity may be tempted to shift their time and 




At the time of the inception report workshop, there has been discussion in PCD about 
linking project guidance to types of situations and partners. The overall conclusion 
from the case studies is rather that it would be tricky to design such a conflict 
typology, as it would risk leading to an excessively rigid focus on initial conditions, 
possibly misinterpreted by external visitors. All the studies point to the fact that the 
risk assessment is very difficult, particularly at the outset, and that risk management 
has been done in an optimal manner at the local level by lead researchers over the 
course of the projects.  
Possible events need to be prepared for, and a response scenario could be included in 
the proposals. There is currently scope to do this in the project assessment and design 
phase where Project Officers are prompted to assess potential risks to the project and 
outline mitigation strategies.  Unfortunately, practice in this are is uneven and needs to 
be strengthened.24 Such risk assessment could prove beneficial in allowing for 
supplemental budgets to cover interruptions, and for informed adjustments to 
deadlines. 
 
3.2 Research Intents and Achievements 
Some evaluation methodologies have attempted to bridge the gap between the specific 
results achieved by a project and the broader dynamics of peace in a country by 
identifying the theories of change which underlie the design and objectives of the 
project. A theory of change hence describes the set of assumptions that explain both 
the intermediary steps that lead to the long term goal, and the connections between 
program or research activities and outcomes that occur at each step. IDRC has asked 
the team to review whether the testing of these theories of change could be a way of 
assessing the effectiveness of the projects. 
A theory of change describes the types of outputs (in the case of research, these are for 
example publications, advocacy, policy influence) that bring about the outcomes 
depicted in a change map. Each outcome is tied to an intervention, revealing the often 
complex web of activities that is required to bring about change. A theory of change 
also demonstrates the articulation of the assumptions that are used to explain the 
change process represented by the change framework. Assumptions explain both the 
connections between early, intermediate and long term outcomes and the expectations 
about how and why proposed activities will bring them about. 
As this concern is relatively new in IDRC, it has not been reflected in the guidance 
given by PCD to the formulation of the research, and is found only implicitly stated in 
the documents. The country case studies highlight the fact that the intended results are 
often (re)formulated over time (for example, the addition of the linkages between 
disarmament and human rights abuses in Karamoja, Uganda) and are often quite well 
articulated by the researchers themselves (albeit informally and orally, and not 
necessarily in the reporting). Implicit theories of change are in fact an important 
 
24 In this context it is worth noting that IDRC has recently established a new risk management 




element of discussions, bearing in particular on notions of policy outcomes and 
capacity building. 
The complex and even chaotic nature of the outcomes of research is described by the 
evaluator of the south Asia projects as a “dynamic process” that draws “on a range of 
reservoirs of knowledge”, relying above all on innovative interconnections to achieve 
its purpose. For example, in both the East Africa and the South Asia projects we find 
that the projects deployed theoretical, conceptual and methodological frameworks that 
were outside the dominant discourses in their respective areas of research and to 
engage in field work with communities often marginalized in dominant analysis of the 
conflicts.  Although there is no explicit theory of empowerment at play, there was the 
intention of documenting the histories, the experiences of those marginalised within 
the ongoing political and economic dynamics.   
The deployment of conceptual and methodological frameworks situated outside the 
dominant discourse is a notable feature of the research in all the case studies, shifting 
the research away from a linear cause and effect analysis. To a degree in all the case 
studies, we find a willingness to destabilise prevailing conceptions, and, by promoting 
and enabling critical dialogue, achieve a change which is hard to foresee at the outset 
of a project, and even harder to pin down into a proposal. 
The distinctive feature of the research produced is that it is cautious about the degree 
to which an improvement of conflict dynamics can be expected from the funded 
research, an orientation the follows from the profoundly grounded nature of the 
research itself. The determination of the researchers to adhere to local norms and 
concepts, to understand alternative world views, and especially to reach understanding 
of the marginalised or isolated groups, is striking. While this can have a limiting effect 
on the comparative nature of the research (admittedly more successful in eastern 
Africa on pastoralism than in South Asia where differences between researchers and 
methodologies undermines comparativeness), it results in a greater efficiency in 
tackling political issues.25   
To date, the Aceh-Sri Lanka comparative element of the post-tsunami project has not 
generated the intended insights.  There are several different explanations for why this 
is the case. First is the research design itself.  A researcher associated with the project 
felt that the research questions themselves were never formulated in a way that would 
generate real comparative analysis.  Second, the methodological orientation with its 
focus on the local makes difficult the generalizations necessary for comparative 
analysis.  Third is the composition of the research teams.  While each contained 
individuals who were knowledgeable about their respective country of research, it 
didn’t contain researchers who were deeply knowledgeable about both.  There was an 
effort to compensate for this in the two workshops where the researchers presented 
drafts of their research findings. The format was that the research team of one country 
 
25 Given the limited number of cases reviewed for this evaluation, there is a need for caution in 
drawing generalised conclusions.  Even the cases under review point in different directions. 
The South Asia project on diasporas have lent itself to rich comparative work cross regionally.  
The eastern Africa research on pastoralism also had a successful comparative element.  In the 




would make presentations while the other country team served as discussants.  While 
this did foster some shared insights, the general consensus of some participants and 
the PCD/IDRC program officers is that there are essentially two parallel projects 
which have yet to intersect. 
The ability to extend research into novel areas is an appropriate response to 
opportunities, or to the reduction in political space, and is even in some cases the 
result of considerations on personal security of partner personnel. In the case of the Sri 
Lanka diaspora project (where researchers increasingly had to operate outside 
Colombo where political pressure became intense) this resulted in a greater emphasis 
on the Canadian dimensions of the diaspora, whereas in Uganda it led to renewed 
interest in issues of disarmament, an effect of the political economy of the peace 
process which had not been detected early on.  
The dissemination and policy influence aspects of the research projects are still very 
hard to predict and even to track. While the emphasis in the PCD Palestine projects is 
on authorities, experience over the course of the research project has shown that 
important topics that are not part of the current political debates may have even greater 
influence. Debating these issues within society may have a greater impact than 
attempting to influence, for example, a non-functional legislative council or an 
authority that controls only parts of a very fragmented territory. One could conclude 
that the implicit theory of change (which sees elite groups as key) would need to be 
revised to take into account the full range of political actors and issues at play. 
In Sri Lanka the research project on the conflict impact of the tsunami relief and 
reconstruction operations opted to nominate a single person in charge of translating 
academic research into policy-relevant findings. However, this ran into problems of 
defining who were the relevant target audiences and the deployment of the appropriate 
discourses, for example those that would be accessible to donors and aid agencies. At 
a one-day workshop organized in Colombo to discuss preliminary findings the 
participants were largely those responsible for management of implementation 
strategies rather than those who made decisions on strategic policy.  Similarly, a 
multi-donor evaluation of the post-tsunami assistance carried out over a six months 
period from late 2008 to early 2009 by a team of 18 national and international 
consultants failed to hear about the research project, in spite of the fact that the 
handling of the risk of conflict was one of the questions set out in the Terms of 
Reference.26 
The research projects have performed very differently in terms of their capacity 
building aims. While in Sri Lanka there was a deliberate push to work outside the 
Colombo-centric community and engage with different language communities, in 
Colombia and especially in Uganda the use of local networks was even more striking. 
There the approach was to build up from the local capacity. Decentralizing the 
research process proved beneficial for example in terms of practical applications of 
 
26 Part of the explanation for this may be the internal crises which confronted ICES at the time 
limiting its ability to provide a platform for projecting the project’s findings. 
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standard research methods for junior researchers in Palestine, and developing the skills 
of young researchers outside Bogota. 
There is also an observable difficulty in avoiding a certain centralization of the 
research effort on known and experienced research centers, and consequently in 
penetrating key areas, such as Gaza, the Tamil Tiger areas of Sri Lanka, or Aceh, for 
political and capacity reasons. This calls for a priority focus on outreach and capacity 
building. Long-range relations (carried out by electronic media – still a very difficult 
albeit increasingly promising channel) naturally will have an effect on quality. This 
implies that PCD could consider focusing more on capacity building, at least in these 
conflict settings.  
The research and organizational capacity of Southern research institutions can be 
weakened by prolonged conflict. In some cases, such as in the East Africa projects, 
this resulted in capacity building taking place at the level of individual researchers 
dispersed across a range of institutions rather than at the level of institutions 
themselves, which often served only as temporary conduits for research.  While this 
produced a cadre of independent researchers whose skills and methods developed over 
the course of the project, it leaves open the question of long-term sustainability.  In 
other cases, such as in Aceh, this resulted in the research project relying 
predominantly on external researchers. Where Northern researchers and/or research 
institutions were a significant presence in a research project, the nature of their impact 
was variable.  In some cases it successfully contributed to capacity building.  In 
others, an asymmetrical relationship between researchers from the north and from the 
south was detrimental capacity building. 
Capacity building doesn’t take place in an abstract, context-free environment – it is 
grounded in a specific situation. In seeking to promote capacity building is it 
important to differentiate between the different types of capacity that PCD is 
attempting to build and support, who and what it is for, and whether this can be done 
from inside the country or the extent to which this will necessitate outside support.  It 
is also important to be careful in assessing the nature and extent of existing indigenous 
research capacity.  If criteria and skills sets are deployed which are not relevant to a 
particular context (but are to the needs of the external community, such as an ability to 
work in English) this may create artificial barriers to research.  To this extent, it is 
better to let lead researchers identify the possible researchers and networks as they are 
better placed to navigate the specificities of the conflict context; they are unlikely to 
see the ‘problems’ that prevent someone from being a ‘researcher’ in the way that 
external actors might. 
 
3.3 Programming Modalities 
The strengths of the IDRC approach to support for research clearly lie in ensuring an 
appropriate degree of presence. This can take multiple forms, such as working with a 
strong intermediary partner, such as a well established NGO in Colombia, or Tufts in 




the movements of lead researchers in Sri Lanka in spite of potential security risks. The 
progressive building up of capacity (learning by doing) in financial management, is 
very real and appreciated by the partners. This is a little appreciated form of capacity 
building with direct connections to sustainability, and risk reduction for future 
projects, as good practices are known and better understood. In all cases PCD has 
managed to maintain the integrity of the research chain,27 and created the conditions 
that allow good quality work to emerge.  
This is paradoxically not directly related to the written guidance provided by PCD to 
its staff. While in some cases the finely graded institutional capacity assessment tools 
have operated well, in others, adjustments were brought in to amend failures (in 
particular in the case of ICES, researchers designed their own research network 
outside the institution).  
The willingness to take on innovative and even audacious research projects created a 
strong interest in IDRC support amongst partners, and increased their adaptability 
potential in case of force majeure.  The research contributions made by visiting PCD 
staff, in particular in Palestine, was also considered an asset. This distinguished IDRC 
from many other research donors. 
There is however beyond this continuity a number of absent linkages that weaken 
performance. These linkages, if introduced by IDRC, would increase the resilience of 
research projects that have to operate in difficult environments. 
1. The most striking (and obvious) of these is the disconnection between a strong 
concern for good reports and an equally but unrelated concern for the financial 
audit trail. While financial accountability should be maintained, it is 
problematic in a conflict environment, over and beyond the classical issues of 
weak management capacity in developing countries.  The absence of an 
induction training on administrative requirements was mentioned in Colombia 
as a possible source of risk to the local financial and administrative oversight 
of the project and the quality and integrity of the reporting mechanisms to 
PCD. 
2. The second inconsistent linkage is that between Program Officers and the 
partners of IDRC. The relationship between Program Officers and research 
partners is critical.28 For country-specific PCD-funded research, having an 
involved Program Officer with good area expertise contributes very 
significantly to the success of a country programme. However, the evaluation 
found that practice at this level to be inconsistent, with some Program Officers 
usefully engaged in advising on research proposals and the subsequent 
monitoring of the research project, including pushing back and seeking 
revisions to inadequate ‘technical reports’ by partners, while others tend to 
focus on the administrative dimensions of these reports. While some Ottawa-
 
27 By integrity of the research chain we mean that all partners complied with both the 
contractual stipulations and with the research objectives set out initially. 





based program staff travel frequently and remain engaged over many years in 
a particular region, others are affected by turnover, and are absorbed by tasks 
at headquarters.  
3. A third and less easily defined cleavage is that which has developed between 
what one of the evaluators has labelled the ‘global north’ of research (which 
perceives itself as stepping out from the research agenda and yet exercises a 
predominant influence) and the researchers from the south. In Sri Lanka it has 
been described as the ‘north-south power-knowledge nexus’. The privileging 
of the academic and policy discourses of the global north with their tendency 
towards constant semantic change, the perception of a superiority of relatively 
known figures in international academic circles, and even in some cases the 
linguistic primacy given to English in project documentation, all contribute 
potentially to weakening the position of southern researchers.29  
Where Northern researchers and/or research institutions were a significant presence in 
a research project, the nature of their impact was variable.  In some cases it 
successfully contributed to capacity building. In Uganda, for example, the presence of 
western institutions in legitimising and protecting the local researchers was important.  
In others cases, such as Aceh, asymmetrical relationships between researchers from 
the north and from the south was detrimental to capacity building.  
A final area of consternation for partners is the perceived expectation that the research 
outputs will influence policy – which is difficult to achieve at the best of times but 
problematic, contentious and potentially dangerous in the context of an ongoing 
conflict.  In such contexts, rather than deploying a narrow, linear conception of 
‘influence’, it may be more appropriate to use the more diffuse terminology and goal 
of ‘policy engagement’.  Linking back to the early discussion of ‘theories of change’, 
this would encompass creating, maintaining and expanding the critical space for 
dissonant voices within the often narrowing political discourses and dynamics that 
characterise conflict situations.    
 
 
29 The manner in which the ‘north-south power-knowledge’ dynamics play themselves out in 
the South may be conditioned both by the country situation and its academic culture.  In 
settings which are more stable and in which there is a degree of self-confidence within and 




3.4 Thinking Ahead 
The implication of the above is that the IDRC preference for south-south cooperation 
in research is not always easily transposed in fragile situations. The strengths and 
weaknesses of a development research donor agency working on conflict relate to 
many broader issues which cannot be easily influenced. However some aspects are 
amenable to influence. These we have identified as three fundamental components: the 
qualities of a partner, the methods to be cultivated to penetrate the political filters of 
conflict, and finally three areas where linkages are still weak.  
We would list as overriding strengths of PCD the importance given to flexibility in 
implementation, while attention is also given to the need to maintain a dialogue; 
institutional capacity combined with an emphasis on networks; capacity building and 
the importance of financial management systems; the appropriate importance given to 
local knowledge, and the  relative merits of the balance between ‘insider’ vs. 
‘outsider’ researchers; ethical issues of security and power-knowledge structures; 
expectations regarding policy relevance; and  the nature and extent of external 
commitment and support. We return to these in the following sections.  
 
3.4.1 Flexibility and Innovation 
 
The fluid dynamics of conflict and fragile contexts have an adverse impact on the 
ability to carry out the research according to the plans, timetables and budgets set out 
in initial project documentation. This constant challenge encountered by researchers is 
facilitated on the part of IDRC by flexibility on deadlines and research design.  
 
PCD combines this with a willingness to address innovative issues or to work with 
marginalised groups or outside centres of power over the course of the project.  While 
providing important elements of structure to the research project and process – notably 
in the initial rigour of the project design and agreement phases as well as in the 
reporting mechanisms – there was a general view that PCD/IDRC provides ‘space’ in 
which researchers can get on with their research.  
 
3.4.2 Institutional capacity 
 
Ensuring that there is adequate and capable institutional capacity to both enable the 
successful implementation and completion of a research project and to provide a basis 
for building and sustaining long-term research capacity is an important component in 
enabling programming in the context of violent conflict.  It is also a major challenge in 
that the very context of ongoing political violence and its underlying causes militate 
against the establishment and ongoing viability of this capacity. All too often (and this 
is a general constraint, not just for IDRC projects) the capacity built is that of 
individuals, whose career may as a result actually diverge from the institution in which 
they were at first identified. Local institutions and civil society remain severely under 




Opportunities should be developed further than they are currently to identify and 
support key individuals, groups of individuals, or organisations, as they attempt to 
develop this institutional capacity and in identifying smaller organisations which 
would benefit from external support. In the cases reviewed here, this would lead to a 
greater focus on institutions residing in social or geographic enclaves, and the 
consequent adaptation of the project proposal to build in the sufficient flexibility for 
them to thrive. Possibilities exist in developing strategic partnerships between 
stronger, more established organisations and institutions situated outside a given 
region, even maybe internationally. By establishing linkages with partners outside the 
region, one can capture discourses and analyses that will challenge accepted wisdom.   
 
The key, however, will be to maintain contact through visits. Mentoring (in the broad 
sense of the term), as is currently practised in Palestine, could then take place through 
the existing feedback on proposals, but also through methodology workshops, and 
visiting field research areas in order to get a good sense of the reality, especially in 
remote areas. This mentoring process could include areas related to the research 
design (methodologies and dissemination strategies) and project management 
(monitoring and reporting processes, financial oversight, budgetary accounting and 
reporting), as well as to the substantive research itself. PCD should ensure that as a 
standard operating procedure all interim reports and final outputs be given written as 
well oral feedback.  
 
This would allow PCD to explore new research partnerships outside circles of the 
‘usual suspects’, while maintaining links to existing partners and geographically 
expand outside the ‘metropole’ and the dominant country locales.  It would also allow 
researchers from different conflict settings to share and compare their experiences. It 
would also strengthen the comparative dimension to the research being conducted – 
issues that will be further developed in the following section on ‘networks’. 
 
While this flexibility through proximity would obviously have to be counter-balanced 
by the need to ensure quality research outputs, it would enhance capacity at both the 
institutional and individual level through chains of researchers where some could 
focus on quality assurance, management and dissemination, while others could focus 
on penetration of complex areas and achieving trust locally. In doing so, however, 
PCD/IDRC would need to be attentive to the power-knowledge dynamics and 
structures at play in any such mentoring process and respond to these dynamics on a 
case-by-case basis. 
 
Even where institutional capacity exists, auditing mechanisms and procedures should 
continue to be used to ensure that the research institutes have the appropriate capacity 
and procedures to take on their fiduciary responsibility for budgetary management of 
large multi-year, possibly multi-location projects.  PCD/IDRC should refine its 
capacity assessment profiling to reassure itself that research partners are robust 
enough to manage the project and manage the risks surrounding research in the 
context of an ongoing conflict.  As discussed below, this may mean that PCD/IDRC 
will need to explore modalities for mid-term formative monitoring that would also 
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allow for a ‘health check’ on the financial management, auditing and reporting of 
funded projects. There should be a dual process of substantive dialogue alongside 
robust, regular review process of existing partners’ capacities and potential new 
institutional partners.  
 
3.4.3 Network building 
 
The notion of networks is well developed in IDRC, but could be further 
operationalised in the conflict environments by PCD. The development of sustainable 
research networks across conflict periods and regions is crucial to enabling and 
sustaining both small-scale and larger research projects with cogent objectives. The 
challenges here are several: the concentration of research influence and resources in a 
few institutions in the metropole; the multiple institutional obligations that the most 
able researchers will have which constrains their ability to devote time and energy to a 
particular project; the financial lure of lucrative short-term consultancy work;  
cashflow constraints that risk compromising the research cycle; and the flight of 
academics, researchers and intellectuals to more secure research posts.   
 
The objective should be to build up indigenous, non-metropole research networks with 
access to, and the trust of, local populations. This would foster an awareness and 
understanding of local dynamics, enable interpretation of information/findings within 
a local context to give it more global meaning, and assist in giving voice to the local 
and powerless, as a counter-balance to official and/or, metropole-centric view of the 
societal dynamics at play.  In pursuit of its network building objectives, PCD may 
need to develop a closer monitoring role with regard to how extensive the network is, 
how deep it is and how sustainable it is, rather than leaving this to reporting by lead 
researchers and lead research institutes. 
 
The opportunity exists in the very presence of PCD/IDRC funding itself.  Its support 
for more academically-oriented research and its willingness to fund multi-year, large-
scale projects is seen as providing an important counterweight to the attraction for 
younger scholars of working for NGOs or doing short-term consultancies. Its 
proximity to a large donor government could also extend a form of cover to the 
partners.  
 
There are obvious tensions between PCD/IDRC wanting good quality research 
outputs, seeking to identify researchers and institutions beyond the ‘usual suspects’ 
and operating in areas where research skills are weak.  However, the emphasis on 
methods training, and the mentoring of younger scholars into research projects will 
help to sustain this capacity.   
 
An important area for PCD to explore is the opportunities to develop linkages within 
and across regions in the global south and develop comparative learning across funded 
projects.  In fostering comparative learning it would be important to distinguish 
between different types of network modalities.  The most prominent is ‘top down’ in 
which southern researchers are drawn into northern-designed research projects.  While 
needing to be sensitive to the power-knowledge dynamics alluded elsewhere in the 
38 
 
evaluations, these arrangement can be valuable in allowing southern researchers to 
engage with cutting-edge policy research, project their own work on an international 
platform (and contribute to shifting northern defined academic and policy discourses), 
and develop and gain solidarity and support for their work.   
 
A second approach is enabling ‘bottom-up’ southern lead and designed projects in 
which southern research engage in comparative learning on designated themes. These 
could be organised along the four major thematic areas that PCD has identified.  This 
would offer scope for researcher in one setting to make connections and learn from 
those in a different setting but confronting similar challenges in conducting research.  
Such networks would also encourage researchers who tend to be caught up in the day-
to-day issues confronting their research project to connect these with wider research 
issues, to locate their locally engaged research with wider comparative or global 
norm-setting research.    
 
A third would be to foster networks and research spaces negotiated between northern 
and southern researchers with a possible focus on policy engagement.   
 
Alongside this there is the need to develop strategies for identifying new, capable 
researchers, particularly in areas where PCD does not yet have a significant profile,  
who can work in appropriate configurations.  Opportunities might exist in conducting 
regular reviews and visits, meetings with individuals located at universities or other 
educational institutions, within the NGO sector, within government or international 
agencies, or by asking established researchers with solid research track record to 
identify those with relevant and appropriate research skills, producing interesting 
pieces of work and working with them to develop viable research projects.   
 
3.4.4 Local knowledge and ‘insider’ vs. ‘outsider’  
 
In conducting research in the context of conflict and post-conflict situations, the 
advantages of the IDRC practice of using indigenous researchers are fairly self-
evident, and have been strongly reinforced in the case studies.  They will have detailed 
knowledge of local contexts and threats, a network of contacts that they can draw on, 
as well as often being able to establish the level of trust necessary to get individuals to 
respond to questionnaires, surveys, or participate in focus groups in an open and 
honest manner.  They will have a sense of when the timing is right to push forward 
with a project, and when the context is such that proceeding with the research might 
put individuals and/or the research project at risk. 
 
The challenge that confronts PCD/IDRC is how and whether to proceed when this 
local capacity is limited and weak, or when access to an area is problematic. The value 
of having such grounding is preeminent. One option, as discussed above, is to put in 
place mentoring mechanisms. This could extend to drawing in researchers from 
‘outside’ – either from within the region or from the global north – who are 
knowledgeable about the country and conflict context, and can complement and track 
local skills.  This could be part of a framework agreement which complements the 




A major challenge of conducting research in the context of ongoing conflicts is the 
personal security risk to individual researchers.  While these risks need to be taken 
seriously, it is often the case that they look worse to external observers than they do to 
internal researchers.  In the case of the South Asia projects covered by this review, the 
operating modality was for PCD/IDRC to make the lead researchers aware of their 
concerns, but to allow the lead researchers to use their common sense and more 
detailed knowledge of the situation to make judgement calls on when and where to 
allow the research to proceed.  The use of researchers with detailed knowledge of the 
locales in which they were being asked to conduct research and the research 
methodology of participant observation where the researcher lived for a period of time 
amongst the community she/he was researching developing adequate levels of trust 
with the community also went some way towards mitigating these risks. 
 
3.4.5 Power-knowledge structures and Policy Influence 
 
In funding research in the south, and particularly on projects where research institutes 
or researchers from the north are significant components of the project, there is a need 
to be aware of the power-knowledge dimensions in the setting of research 
frameworks.  Simply because a project is south-south does not mean it has necessarily 
overcome north-south power-knowledge dynamics.   
 
The view from some within the projects reviewed (and it may be more of a general 
view than one that characterises PCD) is that conceptual thinking is still being driven 
by and dominated by Ottawa, London or wherever, while the empirical work is being 
carried out in the south, on the south, sometimes instrumentally using research and 
researchers from the south.  PCD should be aware of this perception, which reflects 
not so much the fact that it is pushing a particular world view (indeed PCD is 
extremely responsive to research needs from the frontlines), but rather that the current 
lexicon of ‘peacebuilding’ is still largely Northern defined and driven and current 
guidelines tend to favour researchers who are better at using the language of northern 
research and project management. A further dimension of this is constantly shifting 
academic and policy discourse in the north – from empowerment and building social 
capital, to good governance then to security sector reform – which leaves researchers 
in the global south disadvantaged, in a ‘second class’ position, and potentially 
marginalised in global research and policy discourses.   
 
Opportunities need to be mobilised to foster a deeper conversation on the selection of 
the researchers and structures of communication, in which the south plays a more 
active role rather than merely being ‘consulted’ and ‘listened to’.  This requires debate 
on what is entailed in the very idea of a research community and on research 
partnerships which are open to critical engagement with the north-south power-
knowledge nexus built into the current ideas and practices of research. 
 
The transmission of academic research into policy insights and influence is a 
challenge that characterises much of academic research – not just in the global south.  
The perceived expectation that PCD/IDRC funded projects are meant to produce 
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policy-relevant insights is an aspiration that partners find difficult to meet, particularly 
given the diverse range of potential consumer of the research findings and the issue of 
the time frame within which such impact might be assessed.  The pressure to produce 
‘policy-relevant research’ can lead to generalised findings loosely disseminated to a 
poorly-defined group of organisations and individuals which is unlikely to foster 
processes of change.  It might be sensible to dampen expectations regarding the likely 
policy impact of the research and to think through the differing means of 
dissemination of research findings as well as the meaning of ‘policy relevance’ itself.  
As noted above, a shift away from thinking in terms of ‘influence’ to ‘engagement’ 
would go some way to shifting and managing expectations in a more realistic and 
attainable direction. 
 
Drawing on the experiences reviewed here, it would be useful to explore strategies 
which develop a more targeted approach, identifying key individual policy and 
decision makers and articulating the research findings in an institutional and policy 
discourse that makes sense to them.  Another strategy is to map areas of debate at the 
outset, and identify the stakes, stakeholders, issues or geographic areas that a research 
project has empowered to intervene, so creating a new dynamic in the conflict. 
 
It is also important to recognise that the research findings themselves need to be 
sensitive to the wider context – as is the case with the post-tsunami project which 
recognised that the focus on the ‘post-tsunami moment’ may be passing but that there 
are other contexts concerning rehabilitation where their findings may have some 
resonance and relevance.  This, in turn, means that successful dissemination and 
policy influence may be as reliant on the network of personal contacts that researchers 
and institutes have as on the quality of the research findings themselves.   
 
PCD should recognise the importance of research in conflict where value exists 
without a primary focus on ‘policy’ impact.  For many interviewees, this was seen as 
one of the real strengths of PCD/IDRC funding – that it provided the space to explore 
questions, ideas, create a space for dialogue, without pressures to produce anodyne 
policy statements; that there was a recognition of the importance of, a shift away from 
a ‘project orientation/mentality’ that produces poor research and is of limited value in 
developing policy insights.   
 
3.4.6 External commitment and support 
 
Given the difficult political context of the fragmentation and multipolar nature of 
conflict generally around the world, as well as the financial and managerial issues 
surrounding a number of partner research institutes, PCD/IDRC could be forgiven for 
thinking about putting its limited resources to better use in other sectors. Yet given the 
growing importance of reliable evidence from the ground in conflict-affected 
countries, and the increasing importance given to social and political conflict, such a 
move would be detrimental to research, researchers and research capacity.  
 
In their current context, what researchers and institutes are looking for is continued 
intelligent support from external bodies in order to weather their current situation and 
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learn on a growing body of experience, as well as a degree of solidarity in efforts to 
maintain some political space in which critical voices can be heard.   
 
Because no two situations are exactly the same, PCD/IDRC should continue to be as 
flexible and adaptable in working within and around these issues and constraints with 
partner organisations in different stages of institutional development and variable 
capacities.  Each situation will have to be strategised, in a culture of trust with partners 
and their environment.  In some contexts there will be existing local capacity which 
can be sustained and enhanced.  In other contexts, there is no pre-existing intellectual 
social capital to connect to.  
 
Where there is no institutional capacity, and where there are only limited skills to 
build on, PCD/IDRC may need to continue to look for opportunities to locate research 
projects within a regional or multi-country project as a way of capacity building over 
time and use these as a means of identifying individuals with potential as researchers.  
In other contexts, there may be the need to engage support form independent, external 




4 Annexes  
4.1 Annex 1. Terms of Reference 
 
Evaluation of Peace, Conflict and Development (PCD) Research Support in 
Countries and Regions affected by Violent Conflict 
 
REVISED TERMS OF REFERENCE (April 2008)30 
 
1. Background: 
The International Development Research Centre (IDRC)’s Peace, Conflict and 
Development (PCD) program initiative has a long history of involvement in countries 
experiencing active violent conflict or war-to-peace transitions, including Guatemala, 
Colombia, Palestine, Sri Lanka, Kashmir, Sudan, Uganda, and South Africa. In many 
cases, PCD initiated programming during a time of war-to-peace transition, but the 
violent conflict did not always cease. In fact, PCD’s name change from 
“Peacebuilding and Reconstruction” in 2005 is a recognition that “the peace-to-
conflict is not linear, and frequently sees recidivism to violence and uneasy, unstable 
and partial peace”. Currently, PCD is “programming in select contexts marked by 
armed violence (Palestine, Colombia), and will carefully consider engagement in 
additional such contexts”31.  
 
With this in mind, PCD wants to learn more on how PCD-supported research can be 
effectively conducted, managed and communicated in environments in which the 
effects of violent conflict have a significant impact upon the research process. This 
evaluation was first outlined in the 2005-2011 Prospectus. Also, the 2003 external 
review for the program initiative, then called Peacebuilding and Reconstruction 
(PBR), noted: “While the review found no research ethics problems in any of the 
projects reviewed, there is a need for PBR to develop guidelines, procedures, or 
“lessons-learned” addressing the particular ethical challenges of research 
programming in conflict-prone areas.”32 This evaluation will address some of those 
ethical challenges as well.  
 
This evaluation also reflects IDRC Centre-wide programming and policy. In recent 
years, IDRC has become increasingly concerned about reflecting on the complexities 
of supporting researchers and their research institutions in politically difficult 
environments, including contexts where there is unstable peace or risks of recidivism 
to political violence. In 2005, the Centre examined its involvement in countries in 
transition33. The transition study invited Centre staff to assess the prospects for change 
in transition contexts and to consider “the wider political, research and institutional 
environments […and] to think strategically on how changing contexts may impact 
programming and require responsiveness and flexibility”34. This concern is, in part, a 
 
30 The ToR have been adjusted following the methodological workshop that was held in 
Ottawa on the 29th and 30th of April 2008 with IDRC staff and Channel Research team. 
31 PCD Prospectus 2005-2011, p. 17. 
32 Brynen, Fox-Decent, and Brown, 2004 
33 Smyth, Nancy and Maggie Gorman (2005). Corporate Assessment Framework: Strategic Intelligence 
Performance Area “Understanding Local Realities in Countries in Transition”, Policy and Planning Group, 
IDRC.  
34 Ibid, p. 35 
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reflection of the Canadian Foreign Policy community’s increasing humanitarian, 
military and development assistance in conflict contexts and “fragile states”.   
 
This calls for more careful reflection on the conditions in which the diverse types of 
research support typically provided by IDRC is appropriate and viable, as well as 
determine how, when, and under what conditions PCD’s programming can extend to 
additional countries where conflict is ongoing. The broader topic of IDRC support of 
research in conflict settings will be explored as part of IDRC’s next environmental 
scan; and the PCD evaluation will feed into this Centre-wide discussion. The 
Evaluation of PCD Research Support in Countries affected by Violent Conflict will 
also explore questions of security and risk management to staff and project partners, 
which is a key concern for IDRC. Finally, the evaluation will explore some of the 
ethical issues involved in supporting peacebuilding research in violent conflict 
contexts. This evaluation should assist PCD in managing the tension between the need 
to be responsive in areas affected by violent conflict and being realistic in terms of 
both financial and human resources and political capital required.  
 
Principles and Approaches to Programming  
The International Development Research Centre (IDRC) is a public corporation 
created by the Parliament of Canada in 1970 to help developing countries use science 
and technology to find practical, long-term solutions to the social, economic, and 
environmental problems they face. Support is directed toward developing an 
indigenous research capacity to sustain policies and technologies that developing 
countries need to build healthier, more equitable, and more prosperous societies. 
In carrying out its mission, IDRC provides funds and expert advice to developing-
country researchers working to solve critical development problems. IDRC: 
 funds applied research by researchers from developing countries on the problems 
they identify as crucial to their communities. Most projects supported result from 
direct exchanges between the Centre and developing-country institutions;  
 provides expert advice to those researchers;  
 builds local capacity in developing countries to undertake research and innovate. 
 
Peace, Conflict and Development (PCD) is an IDRC program initiative which 
supports research for specific peacebuilding processes, as well as research on key 
peacebuilding challenges. PCD mainly responds to requests from research institutes, 
universities, policymakers, South-South and North-South networks, and civil society 
organizations. PCD encourages multidisciplinary approaches, encompassing 
economics, political science, anthropology, law, and social and gender analysis, as 
well as participatory/action research and other qualitative and quantitative 
methodologies.   
PCD aims: 
 to generate evidence-based findings that can be used to inform policy and 
programming decisions on root causes of violent conflict, the prevention of 
conflict, and equitable and sustainable development 
 To build domestic ownership of peace processes 
 To open spaces for discussion and dialogue  
 To influence global policies and practices 
 To build capacity for more rigorous, methodologically creative, and collaborative 
research. 
 




The main objective of this evaluation is to identify the factors (conditions and 
programming modalities) that facilitate or hinder the research process for PCD-
supported projects in countries and regions affected by violent conflict, and the 
advantages and disadvantages of PCD programming modalities in achieving PCD 
objectives in those conflict settings.  
Specific Objectives: 
1. On the Conflict Context: Get a better understanding of what conditions 
(security, research infrastructure, community of researchers, etc.) need to be 
in place, especially when a return to violence seems imminent, so that 1) 
PCD can feasibly support research and 2) partners can feasibly conduct 
research in line with PCD’s program objectives.  
2. On “What Happened” - the Partners’ and PCD’s Intents and Achievements: 
Build a body of learning around the contributions PCD supported research 
can make in influencing policy, building research capacities, and increase 
domestic ownership of peace processes when taking into account the 
prevailing environmental conditions surrounding the research process and 
ethical considerations.  
3. On the “How”- Programming Modalities: Increase learning around the 
strengths and weaknesses of PCD programming modalities and its 
relationships to its research partners in contributing to the achievement of 
PCD objectives in countries and regions affected by violent conflict. 
4. Forward Thinking: With a better understanding of prevailing conditions, 
challenges and opportunities surrounding PCD supported research as well as 
PCD’s programming modalities: explore the implications (in terms of 
resources, security, institutional risks, policy influence, how we partner, 
etc.) of potential expansion of PCD programming into countries and regions 
affected by violent conflict.  
 
3. Users and Uses of the Strategic Evaluation: 
 
Primary Intended Users: 
 PCD program staff 
 
Secondary Users: 
 IDRC senior management and IDRC program staff 
 PCD’s partners 
 Other agencies/donors working in conflict contexts 
 
Uses 
PCD program staff can use the evaluation to: 
 Learn how to improve its programming approach (project and program 
identification and development, programming modalities, monitoring, 
reporting and evaluation.) in contexts of active conflict where PCD already 
programs; 
 Build on previous and current programming experience to assess how, when, 
and under what conditions PCD could expand programming; 
 Identify PCD’s comparative advantage in supporting the management and 
dissemination of research in conflict contexts, including capacity building; 
 Assess how and when can PCD-supported research can influence policy, and 




 Identify the ethical issues surrounding programming in conflict contexts, as 
well as assess security and risks for PCD staff and its project partners. 
 
IDRC senior management and other IDRC program staff can use the evaluation to: 
 Learn about programming in conflict contexts with a wide variety of 
programs, IDRC’s comparative advantages, and “lessons learned” from 
PCD’s experience; 
 Assess security and risks for IDRC staff and its project partners with any 
project in a conflict context; 
 Assess how IDRC can/should address the particular challenges of working in 
a conflict context, including risks to IDRC’s partner organizations, in 
particular when expanding programming into countries affected by violent 
conflict.  
 
PCD partners can use the evaluation to: 
 Increase their understanding of the value, utility and reach that research might 
have in contexts of conflict; 
 Assess the utility of different programming modalities and better understand 
the strengths and limitations of PCD; 
 Clarify PCD and IDRC’s role, and the expectations of what PCD and IDRC 
can and cannot do to support partners in conflict contexts. 
 
Other agencies/donors working in conflict contexts can use the evaluation for: 
 Reflection on their own programming in conflict contexts. 
 Get a better understanding of PCD’s comparative advantage in programming 
in countries and regions affected by conflict. 
 
4. Range of Issue and Evaluation Questions to be Considered  
 
Specific objective 1: On the Conflict Context 
Get a better understanding of what conditions (security, research capacity, 
institutional strength, ethical considerations etc.) need to be in place, especially when 
a return to violence seems imminent, so that 1) PCD can feasibly support research 
and 2) partners can feasibly conduct research in line with PCD’s program objectives.  
 
Lead questions: What kind of challenges and opportunities did the conflict context 
present to the research project? What kinds of dynamics were present at the political 
and institutional level? What were the capacities on the ground?  
 
Range of potential sub-questions: 
 What is/was the nature of the conflict context at the time of the research? Did 
PCD staff and/or partners conduct a conflict and/ or risk assessment as part of 
the project design process?  
 Was the timing of the research assessed in terms of the political context, the 
policy environment, etc.? 
 Did the conflict context change significantly during the course of the 
research? If so, did this affect the research process and how? 
 Was there an assessment of the sustainability of the project’s objectives and/or 
sustainability of the institution/network?  
 Did the research project encounter potential or actual ethical and/or security 
risks, including: risks to the researchers, including differential risks to team 
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members in regions with varying levels of conflict, and interference or 
pressure by political or armed entities; risk to the research participants, 
including participants’ right to maintain anonymity, informed consent, the 
safe storing of data, and the use of tapes/filming.  
 Are there particular issues regarding institutional risks that are particular to 
conflict context, including institutional fragility, uncertain resource flow, 
excessive workloads, and staff turnover? How are these addressed by PCD 
and PCD’s partner organizations?  
 What kinds of challenges, if any, are present in getting country clearance for a 
project, and what is the effect on the research project? 
 
 
Specific objective 2: On “What Happened” - the Partners’ and PCD’s Intents and 
Achievements  
Build a body of learning around the ways in which PCD research partners adapt to 
the prevailing environmental conditions in conflict settings and address ethical 
considerations, and what contribution PCD-supported research can make in these 
conditions to influencing policy, building research capacities and increasing domestic 
ownership of peace processes. 
Lead questions: What did the research partners and PCD set out to do (intents)? What 
actually happened? Why did it happen that way? What were PCD and its partners’ 
coping strategies? In which ways did the research partners and PCD develop and adapt 
research questions, methodologies and approaches, capacity building and 
dissemination in a conflict setting? Are there particular strategies which where more 
successful? 
Range of potential sub-questions: 
 What kind of change in the environment is envisioned in the project (i.e. the 
project’s theory of change)? For example, would change occur through 
individual change? Institutional change? By addressing root causes? By 
withdrawing resources for the conflict, etc? 
 How did the suggested research methodology take into account the conflict 
context? Was the methodology adapted or modified if the context changed? 
What is PCD’s role in developing the methodology? The research partners’ 
role? 
  Were there difficulties in accessing and collecting primary and secondary 
data? Did the research methodology include gender and/or generational 
analyses, multidisciplinary or comparative approaches, and/or worked with 
marginalized communities?  
 Were there risks highlighted (institutional, personal security, objectives maybe 
not attainable), and if so, in which ways were these handled by PCD and its 
partners?  
 During the course of conducting the research, what were the other practical, 
financial, political, methodological and ethical challenges related to the 
conflict context? These could include risks and challenges associated with 
potential unintended uses of research findings, for example.   
 Was there an aspect of capacity building (individual or institutional) build 
within the research project, and what was the research partners’ and PCD’s 
role in developing that capacity building element? 
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 What has been PCD’s role in dealing with research ethics challenges from the 
outset of the project? How have ethical challenges (if present) affected the 
research process? 
 How was the research team composed? Has the conflict context affected the 
research composition? If it was composed of researchers both in and outside 
of the conflict context, was there a different level of risk between the 
researchers?  
 How was the research disseminated and communicated? Were policymakers 
part of the target group? What kinds of challenges and opportunities in 
dissemination and policy influence were present because of the conflict 
context? What political sensitivities existed, and how were those dealt with? 
 Were there unintended consequences of the research process? 
 
 
Specific objective 3:On the “How”- Programming Modalities: 
Increase learning around the strengths and weaknesses of PCD programming 
modalities and its relationships to its research partners in contributing to the 
achievement of PCD objectives in countries and regions affected by violent conflict. 
 
Lead questions:  What are the different programming decisions that PCD and its 
partners make regarding research taking into account a context of violent conflict? 
What modalities seem more successful, and under what conditions? What can PCD 
learn about this?  
Range of potential sub-questions: 
 How do PCD criteria for involvement in conflict contexts fare in terms of 
feasibility and flexibility in conducting, managing and disseminating research, 
especially considering the potential “instabilities” in the context?  
 How does the research team assess the strengths and weaknesses of PCD’s 
programming approach?  
 What kind of programming modalities were considered and chosen by PCD 
partners and PCD staff (e.g. supporting an institution inside or outside of the 
conflict zone, composition of research team, research project vs. research 
support project, working in networks, capacity building, etc.). What 
adaptations have been/need to be made in design, implementation, monitoring 
and evaluation of results? Does it differ from programming in any other 
contexts, and if so, how? What modalities seemed to be more successful, and 
under which circumstances? 
 To what extent did PCD partners and PCD staff act with flexibility and 
responsiveness under changing circumstances? What institutional tools, 
mechanisms or constraints (e.g. financial constraints, institutional policies, 
etc.) were taken into consideration? 
 During the course of managing the research, what practical, financial, 
political, methodological and ethical challenges came up? How were they 
dealt with? Are there particular strategies which where more successful? 
 
Specific objective 4: Forward Thinking 
With a better understanding of prevailing research conditions as well as PCD’s 
programming modalities, explore the implications (in terms of resources, security, 
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institutional risks, policy influence, how we partner, etc.) of potential expansion of 
PCD programming into countries and regions affected by violent conflict. 
 
Lead questions:  What conclusions can be drawn from how external dimensions 
affect the research process? What are the manageable factors, through the partnership 
between PCD and its research partners? What are the strengths and weaknesses of 
PCD programming approaches to research in conflict settings? What lessons can be 
drawn in terms of the opportunities, challenges, and obstacles to potentially expanding 




The evaluation will consist of two components:  
 Four case studies that examine the challenges and opportunities of PCD’s 
programming in countries or regions affected by violent conflict; 
 A fifth paper consolidating case study findings and providing strategic 
forward planning on the feasibility of expanding PCD’s programming, both in 
countries where it already programs and in new countries/regions. 
       
Case Study Sampling:  
 
Case study countries/regions are selected to reflect:  
 Significant recent PCD involvement: several projects ongoing or approved in 
those regions since the start of the 2005-2011 PCD Prospectus 
 Balanced geographic coverage to the extent possible 
 Selected case study countries/regions: Colombia, Palestine/Middle East, 
East Africa, and Sri Lanka   
  
Case study projects are selected based on: 
 Ongoing or approved in current Prospectus period 
 Research was managed or conducted, all or in part, in a country or region with 
violent conflict 
 Projects that present learning opportunities on the development, conduct, 
management and dissemination of research in conflict contexts 
 NOTE: A list of selected projects will be available to the selected consultants 
once hired 
 
Evaluation Methodology:  
The evaluation methodology and instruments will be developed in discussion with 
PCD staff and the consultants, and this will be the focus of a methodology workshop 
(to be held before the start of the evaluation – date TBD).  
 
Case study authors are expected to use qualitative methods as the primary source of 
data collection, including semi-structured interviews with staff, partners and 
beneficiaries. Document review of key project documents will also be critical to gain 
an in-depth understanding of the research problem and of PCD/PCD partners’ 
perceptions of how peace can best be supported through research. The case study 
methodology will include a desktop review of relevant project documentation, 




A final workshop will bring together relevant project participants to discuss the draft 
report and exchange experiences and insights gained from conducting, managing and 
dissemination research in conflict-affected countries. 
 
6. Roles and Responsibilities 
 
Consultants Will: 
 Be available for a Methodology workshop (before the beginning of the study, 
date TBD) and a Results workshop (date TBD, after the study is completed) 
in Ottawa  
 Develop and use high quality methods:  
o Well done surveys, interviews that follow protocols, outputs that are 
insightful and well-written; these instruments/methods should be 
detailed in the workplan developed by the author for review by the 
evaluation manager.  
o Conduct all communications including interviews with respect for our 
partners and their work. 
 Produce high quality outputs: 
o Workplan (with instruments/methods, survey questions, etc.)  
o Iterative process with report draft 
o Full report and a short summary/brief of findings 
 Be resourceful: 
o Search for: 
 Additional documentation 
 Additional potential interviewees 
o Get general information on: 
 The case study organization 
 Its other donors 
 Its other projects 
 On capacity development and organizational capacity  
 
Evaluation Manager (PCD): 
 PCD will provide: 
o A list of case study project 
o An initial list of contacts and documents (Project Completion Reports, 
project proposals, etc.)  
o Support on travel logistics 
o Input on workplan and drafts of report 
o Background documentation  
 
7. Expected Outcomes and Outputs/Report Requirements for Complete 
Evaluation: 
 Participation of all consultants in a methodology workshop with PCD staff 
and other consultants (early 2008); 
 Four case studies, 20-25 pages in length each; 
 A 25-30-page paper to consolidate case study findings and provide strategic 
forward planning assessing the feasibility of expanding PCD’s programming, 
both in countries where it already programs and in new countries/regions. 
 A total of five briefs (2-4 pages each) on studies – one for each of the four 




 Participation of all consultants in a results workshop with IDRC staff, project 
partners, and other donors. 
 
9. Estimated timeline and activities (in 2008 – dates TBD with availability of 
hired consultants): 
Case Study Authors (Per Case Study – 4 case studies total) 
 
Activity Timeline (by month from 
beginning of contract) 
Billable days per activity 
Methodology workshop 1st month Days, as follows:  
-1 day of workshop 
-1.5 days in transit 
Workplan  Submitted in 2nd month 2 days for workplan 
development 
Background research 2nd  month 3 days 
Field Work  3rd month 7 days, as follows: 
-5 days in field 
-2 days in transit 
Writing report and 
summary/brief 
3rd and/or 4th month 6 days 
Submission of report and 
brief/summary 
5th month   
Revision of report and 
brief/summary 
6th month 2 days 
Participation in results 
workshop and submit final 
report 
8th month 2.5 days, as follows:  
-1.5 days in transit,  
-1 day of workshop 
Total Billable Days per 
Case Study: 
                                                          25 days 
 
Author writing consolidating/strategic planning paper 
Activity Timeline (by month from 
beginning of contract) 
Billable days per activity 
Methodology workshop 1st month Days, as follows:  
-1 day of workshop 
-1.5 days in transit 
Workplan  Submitted in 5th month 3 days for workplan 
development 
Developing and Writing 
report and summary/brief 
5th and 6th month 20 days 
Submission of report and 
brief/summary 
End of 6th month    
Revision of report and 
brief/summary 
7th month 2 days 
Participation in results 
workshop and submit final 
report 
8th month 2.5 days, as follows:  
-1.5 days in transit,  
-1 day of workshop 
Total Billable Days:                                                           30 days 
 
10. Quality of the Evaluation Report 
The quality of the evaluation report produced by the evaluators will be judged by 
IDRC’s Evaluation Unit on four internationally recognized standards: utility, 
feasibility, accuracy, and propriety. A copy of IDRC’s Evaluation Guideline 3  
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“Formatting Evaluation Reports at IDRC” and Evaluation Guideline 4 “Quality 
Assessment of IDRC Evaluation Reports” will be provided to the evaluator/ 
evaluation team. 
4.2 Annex 2. Biography of the consultants 
 
Emery Brusset 
Mr Emery Brusset is a veteran evaluation team leader and has developed a number of specific 
analytical tools to ensure full coverage of a complex subject. Mr Brusset is a consultant specialised 
in impact assessments and performance evaluations for conflict related aid programmes or 
interventions in fragile environments. Over the last twenty years he has been working full time in 
programmes in conflict prevention, the rule of law, and humanitarian aid. Mr Brusset combines 
expertise in a range of analytical methodologies based on the systematic use of indicators and 
mapping methods, and evidence testing of the links between programmes and broader outcomes. 
He has a confirmed track record of successful achievement of complex and sensitive assignments 
for a variety of clients in the public and private sector 
Mr Brusset is a political scientist and sociologist with tried and texted competence in carrying out 
assignments for research institutes (such as Collaborative for Development Associates) and of 
institutions working on conflict environments (Norwegian Red Cross, NOREPS). He has a 
reputation for engaging and persuasive interventions with high relevance to sensitive organisational 
change.  He is of French nationality and is the director of Channel Research based out of Belgium. 
 
Mark Hoffman 
Mark Hoffman teaches in the Department of International Relations at the London School of 
Economics.  He served as Dean of Undergraduate Studies from 2000-2006. His research and 
teaching has concentrated on two connected areas: conflict and peace studies, and contemporary 
international theory.   He has also served as Director of the Conflict Analysis and Development 
Unit, which engages in policy research, evaluations, provides support to facilitated peace dialogues 
and contributes to training in conflict prevention and peacebuilding for a range of 
intergovernmental, governmental and nongovernmental organisations.  His scholar-practitioner 
work has focused on the former Soviet Union, particularly Moldova, and south Asia, particularly 
Sri Lanka and Nepal. 
 
Clotilde Gouley 
Mrs Clotilde Gouley holds a Master degree in International Conflict Analysis from the University 
of Kent at Canterbury, England. She specializes in evaluation of peacebuilding interventions and 
natural resource (oil and mining) conflicts. Over the past 7 years, she has carried out long term 






Mrs Gouley has worked four years for an NGO in Peru (2002-2006), conducting research on 
mining conflicts, and now works as an associate consultant with Channel Research (Belgium), 
covering issues in peacebuilding, conflict-sensitivity, community relations and Social Impact 
Assessment (in Colombia, Guatemala, Peru and New Caledonia). She combines strong research 
experience (desk studies and field research) and expertise in a range of analytical and participatory 
methodologies, such as risk, stakeholder and conflict mappings.  
 
As a researcher, she took part for example in the Project "Conflict and Collaboration in the 
management of natural resources in Latin America and the Caribbean", led by the United Nations 
University for Peace and financed by IDRC. As a consultant, she took part in studies and 
evaluations related to conflict, human rights and peacebuilding in Latin America (for example in 
Colombia with the Swedish Agency for International Development (Sida) and in Africa (Uganda 
and the Democratic Republic of Congo with the OECD). Mrs Gouley is a French national and 
speaks fluent French, English and Spanish. 
 
Annina Mattsson 
Mrs Annina Mattsson holds a Masters degree in Violence, Conflict and Development from the 
School of Oriental and African Studies (SOAS) at the University of London, England. She has 
proven knowledge and hands-on experience of conflict and development settings as she has lived 
and worked in Ramallah in the Palestinian territories for 16 months. She has extensive research 
experience of the different issues development initiatives in conflict settings are faced with, 
especially in the Palestinian territories, having written her Masters thesis on the various aspects of 
donor funding present. As a consultant for Channel Research, she has taken part in studies and 
evaluations related to conflict, human rights and peacebuilding in the Middle East (for example in 
Palestine with the Swedish Agency for International Development (Sida)) and has been involved in 
a number of evaluations in active conflict settings such as Sudan and Sri Lanka. 
Mrs Mattsson is a Finnish national and speaks fluent Finnish, Swedish, English, Spanish and 
French, and can converse in colloquial Arabic. 
 
